Eol Cum RFP for Appointing a CPSU as PMC agency for the Management & Supervision with Architectural Services for
Execution of Projects/Works in GGV Campus vide No. 63/Eol/Engg./GGV/CPSU/2023, Bilaspur Date: 10-03-2023.

GURU GHASIDAS VISHWAVIDYALAYA, BILASPUR (C.G.)

(A Central University established by the Central Universities Act, 2009)

e-Tender

“Expression of Interest (Eol)
cum
Request for Proposal (RfP)”

for
Appointing a Central Public Sector Undertaking (CPSU), Gol as
Project Management Consultant (PMC) Agency for the
Management & Supervision with Architectural Services for
Execution of Projects/Works in GGV Campus for the Period of
3 years (extendable up to 2 years) The total tentative amount for
the work (Multiple Orders) is Rs. 300 Crore.
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Eol Cum RFP for Appointing a CPSU as PMC agency for the Management & Supervision with Architectural Services for
Execution of Projects/Works in GGV Campus vide No. 63/Eol/Engg./GGV/CPSU/2023, Bilaspur Date: 10-03-2023.

A: e-Tender Notice for Eol cum RfP

GURU GHASIDAS VISHWAVIDYALAYA, BILASPUR (C.G))
Phone 07752-260491, Website www.ggu.ac.in

No. 63/Eol/Engg/GGV/CPSU/2023/Bilaspur Date: 10/03/2023

e-Tender Notice for Eol cum RfP
GGV, Invites Eol cum RfP for appointing a Central Public Sector

Undertaking (CPSU), Gol as PMC agency for the Management &

Supervision with Architectural Services for Execution of Projects/Works in

GGV Campus. The details of Eol cum RfP can be downloaded from the

websites, www.ggu.ac.in or www.eprocure.gov.in. The total tentative

amount for the work (Multiple Orders) is Rs. 300 Crore.

The last date/time for submitting the Eol etc is 05-04-2023 upto 4.00

PM. Tender Processing Fee is Rs.20,000/- & EMD is Rs 15 Lakh.
Registrar (Acting)
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Execution of Projects/Works in GGV Campus vide No. 63/Eol/Engg./GGV/CPSU/2023, Bilaspur Date: 10-03-2023.

B: Letter of Invitation (Lol)

(E-Tender under QCBS- GFR2017; Rule-192)
Expression of Interest (Eol) cum Request of Proposal (RfP)”for appointing a Schedule ‘A’

Central Public Sector Undertaking (Gol) as Project Management Consultant (PMC) agency
for the Management & Supervision with Architectural Services for Execution of
Projects/Works in Guru Ghasidas Vishwavidyalaya, (GGV) Campus, Bilaspur, for the Period
of 3 years (extendable up to 2 years). The above period is for the award of the new
projects/works within the total amount of Rs. 300 crores (Tentative) or in excess as per the
conditions/relevant clause of the Eol..

The details of the Eol cum RfP can be downloaded from the University website

www.ggu.ac.in or from CPP Portal www.eprocure.gov.in.

Tender cost cum Tender Processing Fee (Non-refundable) of Rs.20,000/- (Rupees Twenty
Thousand Only) in the form of Demand Draft only and an EMD of Rs.15.00 lakh (Rupees
Fifteen Lakh Only) in the form of Demand Draft or FDR from any Scheduled Bank in favour
of “Registrar, Guru Ghasidas Vishwavidyalaya” payable at Bilaspur (C.G.) within the due
date of submission of Eol Cum RfP.

Tentative Total Amount Project(s)/Work(s) :-Rs. 300 Crore
(Multiple  Projects/ work orders, Subject to Availability of Fund and also as per

clause 35(i))

Earnest Money Deposit -_Rs. 15 Lakh
(in the form of DD/FDR only)

Tender cost cum Tender Processing Fee (Non Refundable) ._Rs. 20,000/

(in the form of D.D only.)

Last date of Online Submission of Eol/RfP 05-04-2023, Up to 4.00 PM

For reaching to GGV Last date of the EMD & Tender Cost cum
processing fee (through surface mail as elaborated in this Eol)

05-04-2023, Up to 4.00 PM
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Execution of Projects/Works in GGV Campus vide No. 63/Eol/Engg./GGV/CPSU/2023, Bilaspur Date: 10-03-2023.

C: SALIENT EVENTS AND SCHEDULE

No. 63/Eol/Engg./GGV/CPSU/2023, Bilaspur,

Date: 10-03-2023

Project Management Consultant (PMC) agency for the
Management & Supervision with Architectural Services for
Execution of Projects/Works in Guru Ghasidas
Vishwavidyalaya (GGV) Campus, Bilaspur, (C.G.)

Guru Ghasidas Vishwavidyalaya (GGV) Campus, Koni,
Bilaspur (C.G.), 495009

Tender Inviting Authority Registrar, Guru Ghasidas Vishwavidyalaya, Bilaspur (C.G.)

E-TENDER NO.

Name of the Work

Place of Work

Method of selection through

e-Tender (GFR 2017, Rule 192) Quality and Cost Based Selection (QCBS)

Three (3) years from the date of Agreement

(further extendable up to 2 years with mutual consent).
The period is for assigning new projects/works from time
to time as per the fund availability.

05-04-2023 at 4:00 PM

Period of Contract

Last Date & Time for submission
of Eol/RfP in online

05-04-2023 at 4:00 PM

Must reach to “ The University Engineer, Guru Ghasidas
Vishwavidyalaya, Koni, Bilaspur (C.G.), 495009

(only through Speed/Registered post or Courier service)
24-03-2023 at 11:00 AM

Conference hall, Administrative Building, GGV campus

Last Date & Time and place for
Reaching of DD of Tender Cost/
processing fee & EMD

Pre-Bid Meeting

Date and time of opening the
online Technical Bid of Eol/RfP
Date of Presentation (under stage B) | Presentation by eligible bidder under technical Evaluation
by the eligible bidders after technical | stage-B to be notified later and informed to the eligible
evaluation as per Stage-A bidders by E-mail.

06-04-2023 at 4:30 PM

To be declared later after technical Evaluation (Stage-A &
Date & time of opening the online | Stage-B)

Financial Bid of qualified bidders | (Information will be uploaded on www.eprocure.gov in &
WWW.ggu.ac in)

Corrigendum /Clarification (if any) | Will be uploaded on www.eprocure.gov.in
related to Eol/RfP (bidders are advised to view the above website regularly).

University Engineer, Guru Ghasidas Vishwavidyalaya,
Koni, Bilaspur (C.G)
Mob. 08319000182, Email: ueggvbsp@gmail.com

Contact Person for
Communication/clarification (if any)
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Eol Cum RFP for Appointing a CPSU as PMC agency for the Management & Supervision with Architectural Services for
Execution of Projects/Works in GGV Campus vide No. 63/Eol/Engg./GGV/CPSU/2023, Bilaspur Date: 10-03-2023.

D: Abbreviation/words/expressions used in Eol/RfP:

SL. Abbreviation Elaborated form
i Eol Expression of Interest
I RfP Request for Proposal
ii GGV Guru Ghasidas Vishwavidyalaya, Bilaspur, (C.G.)
v Gol Government of India
Y CPSU Central Public Sector Undertakings of Govt. of India
Vi ToR Terms of Reference
vii ItB Information to Bidder
viii BIS Bureau of Indian Standard
IX Client Registrar, GGV Bilaspur, C.G.
X GFC Good for Construction
Xi IS Indian Standard
Xii PMC Project Management Consultancy
Xiii QCBS Quality and Cost Based System
Xiv CQCCBS Combined Quality cum Cost Based System
XV HEFA Higher Education Financing Agency
XVi UGC University Grants Commission
XVii MoE Ministry of Education, Govt. of India
XViii Year Financial year
Xix Consultant CPSU
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Eol Cum RFP for Appointing a CPSU as PMC agency for the Management & Supervision with Architectural Services for
Execution of Projects/Works in GGV Campus vide No. 63/Eol/Engg./GGV/CPSU/2023, Bilaspur Date: 10-03-2023.

E: SCOPE OF WORK:

The detailed scope of the work for this E-Tender is given as under.

e-Tender
No.

SCOPE OF WORK

(as consultant as PMC for the Management & Supervision with Architectural Services
for Execution of Projects/Works in GGV Campus)

Tentative
Project /Work
Amount

No. 63/
Eol/Engg./GG
VICPSU/2023,
Bilaspur Date:

10-03-2023..

e Creation of any new Infrastructure i.e. academic buildings,
Administrative Buildings, Computer Centre, Hostels,
Sports Facilities (Both Indoor & Outdoor) with stadium,
Convention Centres and other infrastructure (Including
any extension, modification, renovation etc.)

e Installation of Solar power plant with Commissioning etc.,
solar power system related electrification work and
synchronisation etc.

e Electrification/cabling work (including underground
cabling) and other related works for new and existing
infrastructure (New work and Repair/maintenance work).

e Creation of new and Repair/maintenance of Existing Road
works (including widening), Culverts, Bus-stops, Sheds,
Parking, Pathways, Garages, Face lifting, Cladding,
Partitioning, Water Proofing, Building Protection, False
Ceiling/Roofing etc. (New work, extension work and
Repair/maintenance work).

e Work of Landscaping, Horticulture; Water harvesting,
Drainage System, Water-Supply, Water/Wastewater
Treatment Plant, Solid Waste Management System etc.
(New work and Repair/maintenance work).

e Repair, Maintenance, Renovation, Retrofitting, etc. work
(Civil, Electrical, PHE, HVAC & Mechanical) in existing
structures & infrastructure.

e Infrastructure as referred above includes academic
buildings, Smart Class rooms, Lift Installation, hostels,
staff quarters, Open Theatre, Sports (Indoor & Outdoor)
Complex, Convention Centre, overhead RCC/Steel water
tanks, pump houses, swimming pool, steel framed
hangers. Paver blocks, etc. (To be revised as per new
requirement)

e Roads (with widening), culverts, electrifications, and
other similar works etc. along with related utilities such as
water supply, electricity supply, and disposal system in the
campus

Rs 300 Crore
(Subject to
Availability of
Fund and also as
per clause 35(i)))

Seal and Signature of the authorized signatory of bidding CPSU
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Eol Cum RFP for Appointing a CPSU as PMC agency for the Management & Supervision with Architectural Services for
Execution of Projects/Works in GGV Campus vide No. 63/Eol/Engg./GGV/CPSU/2023, Bilaspur Date: 10-03-2023.

F: TERMS OF REFERENCE (ToR):

The prime purpose of appointing a Schedule-A CPSU Gol, is to execute various GGV
projects/works for creation of infrastructure/campus development and other related works
(as per the scope of work) through Central Public Sector Undertakings (CPSU) of
Government of India (Gol) from the funds received from various Govt. agencies
(HEFA/MoE/UGC/Other) and any other sources for which the works/projects will be
awarded during the agreement period (which is initially for a period of 3 years, extendable
up to 2 years with mutual consent). The CPSU will be the PMC agency for the Project
Management and Supervision with architectural services for monitoring/handling/executing
various GGV projects/works assigned from time to time by GGV on Deposit Work Basis or
as per the relevant clause of agreement/funding agencies /financing agencies.

All technical issues related with the project including effective coordination and
implementation of the whole project being assigned from time to time to the CPSU by GGV
shall be the responsibility of CPSU. Further, the CPSU shall be responsible for effectively
leading and taking initiative to monitor, manage, execute, implement and commission the
assigned projects/works, delineate installing procedures, operationalizing procedures and
reporting systems; and prepare contracts, designing and procurement; all necessary surveys
and subproject designs, keeping the records for all the construction related activities,
establishing criteria for supervision, coordination and management to ensure proper
construction supervision etc. The Architectural services will be the part of the CPSU as
PMC agency. The CPSU will work and closely supervise the works being executed by the
contractors appointed by CPSU for various projects/works assigned to CPSU from time to
time by GGV. The CPSU will be accountable for construction and supervision, monitoring
the quality, project performance monitoring systems etc. in accordance with the CVC
guidelines, latest CPWD norms, IS Code provisions, terms and conditions of the agreement
to be executed between GGV and CPSU, terms and conditions of the Financing/Funding
Agencies, MoE, UGC, HEFA etc and directions received from these agencies from time to
time. The CPSU shall be accountable for executing the assigned projects as per the
requirement of the user departments, within the sanctioned budget and time stipulation.

Other conditions are elaborated in this Eol.
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Eol Cum RFP for Appointing a CPSU as PMC agency for the Management & Supervision with Architectural Services for
Execution of Projects/Works in GGV Campus vide No. 63/Eol/Engg./GGV/CPSU/2023, Bilaspur Date: 10-03-2023.

e The University intends to construct/Create any new Infrastructure i.e. academic buildings,
Administrative Buildings, Computer Centre, Hostels, Sports Facilities (Both Indoor &
Outdoor) with stadium, Convention Centres, Solar power plant Installation with
Commissioning etc. & other infrastructure, and any other projects/works related with
creation of new infrastructure, maintenance works etc. including those mentioned in the
scope of work in this Eol. The duties, responsibilities and overall accountability of the CPSU
as PMC agency are as detailed in this Eol.

The interested eligible bidders i.e. a Schedule-A (CPSU) Central Public Sector Undertaking,
Gol. may participate in Eol Cum RfP through e-TENDER. The method of selection of the
bidder will be Quality and Cost Based Selection (QCBS) as per GFR2017-Rule-192 and
133(3). The successful bidder has to carryout Project Management & Supervision with
Architectural Services as PMC agency for Execution of GGV Projects/Works assigned

during the period of 3 years (extendable upto 2 years).
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Eol Cum RFP for Appointing a CPSU as PMC agency for the Management & Supervision with Architectural Services for

Execution of Projects/Works in GGV Campus vide No. 63/Eol/Engg./GGV/CPSU/2023, Bilaspur Date: 10-03-2023.

G: ESSENTIAL ELIGIBILITY CRITERIA

Gl

a) The bidding CPSU must be enlisted in Schedule ‘A’ Central Public Sector Enterprises,
b) Should be registered in India under the Indian Companies Act 1956/2013
c) Should be working as PMC agency since past 20 years as on Bid Due Date.

G2

The Bidder Should have satisfactorily rendered services of project management consultancy &
supervision of construction projects in the past five years,

i) At least one similar work of value not less than Rs.240 Crore or

i)  Two similar works of value not less than Rs. 180 Crore each, or

iii) Three similar works of value not less than Rs. 120 Crore each.

“Similar work” shall mean Design & Engineering Consultancy (DEC)/Engineering & Project
Management Consultancy (EPMC)/Project Management Consultancy (PMC) for Institutional
Campus/ Educational Institutes / University campus comprising of administrative buildings,
hostels & residential buildings/ Institutional Buildings etc. of Government / Govt. agencies/Gowvt.
autonomous bodies/CFlI only.

G3

a) The bidder should have an annual business turnover, from consultancy net fee of not less
than Rs.25 Crore per year during the last three years ending March 2022,

b) Balance sheets for the last three years ending March 2022 duly certified by a chartered
accountant should be enclosed in bid.

G4

CPSU should not have suffered losses during the last five years ending March 2022. ( Attach the
Certificate from Chartered Accountant/Competent Officer)

G5

Joint venture of a single bidder as a member of consortium/joint venture/association for any
project/work shall not be eligible. (Enclose the notarized certificate in this regard).

G6

Any bidder, which has been either

(i) barred/blacklisted/put on Holiday or

(if) Contract discontinued/terminated/scope curtailed due to non-performance /restricted due to
non-performance/unsatisfactory performance of assigned projects by any State Government
(SG) or Union Territory (UT) or Government of India (Gol), or any of the agencies of
SG/UT/Gol or any of the Universities of SG/UT/Gol as on bid due date or pending
investigations, will not be eligible to participate in this Eol/bid. (Enclose the notarized
certificate in this regard).

G7

a) The bidder should have positive net-worth during each of last 05 years ending March 2022.
b) The bidder should have net-worth of more than Rs. 300 Crores in financial year (2021-22).

(Enclose the notarized certificate in this regard).

G8

The bidder should have provided PMC or EPMC Services for at least one centralized air-
conditioned building (minimum G+2 stories) structure with total built-up area not less than 30000
sgm, during the last five years ending December 2022. (submit the certificate of completion)

G9

The CPSU should have in-house professionally qualified (minimum Graduate degree) regular staff
as on this Eol/bid publication date in the following categories (Furnish a self certified sheet stating
that the bidding CPSU possess the following professionals at least the number mentioned below)

a) Civil Engineers 25 b) Electrical Engineers 25

c) Mechanical Engineers | 25 d) Architects 05

e) Instrumentation/Automation /Electronics/Computer Engineers 05
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Eol Cum RFP for Appointing a CPSU as PMC agency for the Management & Supervision with Architectural Services for
Execution of Projects/Works in GGV Campus vide No. 63/Eol/Engg./GGV/CPSU/2023, Bilaspur Date: 10-03-2023.

Bidders are required to submit Copies of the audited balance sheet of the bidder for the last three
financial years ending March 2022 duly certified by a Chartered Accountant should be enclosed. If audit
for the FY 2021-22 is not complete, unaudited financial results may be submitted, (Details of PAN, ITR
(Income Tax Return) for last 3 financial years must be furnished)

The Bidder must furnish the following information in a tabular form.

DOCUMENTARY EVIDENCE AS PER ELIGIBILITY CRITERIA (CLAUSE G)
Relevant page no for documents attached in Eol/RfP should be entered by the bidder and submitted under the technical bid
Reference page numbers of the documents submitted by the bidder
Clause G Page Number Remarks
S.L.| (Essential Regarding Attachment of
Eligibility From To documents along with the
Criteria) technical bid. Whether
Attached (Yes/No)
a)
1 | G-1| b)
c)
2 G-2
a)
3 | G3
b)
4 G-4
5 G-5
6 G-6
a)
7 | G-7
b)
8 G-8
a)
b)
9 | G99 o
d)
€)
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Eol Cum RFP for Appointing a CPSU as PMC agency for the Management & Supervision with Architectural Services for
Execution of Projects/Works in GGV Campus vide No. 63/Eol/Engg./GGV/CPSU/2023, Bilaspur Date: 10-03-2023.

H: SUBMISSION AND EVALUATION CRITERIA
H1: SUBMISSION OF e-Tender/Eol/RfP

a. The e-Tender will be published on the website www.eprocure.gov.in and can be
downloaded from the website www.eprocure.gov.in

b. The Tender document will also be available on the University website www.ggu.ac.in.

for reference.

c. Corrigendum, (if any) would appear only on the above web sites and will not be
published anywhere else.

d. Bid must be duly signed by an authorized signatory, authorized by the concerned
CPSU. For this, a Declaration in the prescribed format (Annexure -1) duly filled in,
sealed and signed on a non-judicial stamp paper of Rs. 100/- must be scanned and
submitted along with the Technical Bid.

e. Tender Cost (Processing fee), EMD and Online (soft copy) Bid Submission
i.  The bid document consisting of scope of work and the set of terms and conditions

of the contract to be complied with and other necessary documents can be seen and
downloaded from website www.eprocure.gov.in.
ii. Bid/Tender cost/processing fee (Non-refundable) of Rs. 20,000/- should be in the

form of demand draft in favour of “The Registrar, Guru Ghasidas
Vishwavidyalaya”, drawn on any Scheduled bank payable at Bilaspur (C.G.). EMD
(refundable as per the conditions of this Eol/RfP) of amount Rs 15 lakh should be
in the form of demand draft/FDR in favour of “The Registrar, Guru Ghasidas
Vishwavidyalaya”, drawn on any scheduled bank payable at Bilaspur (C.G.).

iii. Original demand draft for Bid Cost/processing fee (Non-refundable) and original
D.D./FDR for Earnest Money Deposit (EMD) in a sealed envelope must reach to
the following address on or before the last date of submission of tender/Eol

“The University Engineer, Guru Ghasidas Vishwavidyalaya, Koni,
Bilaspur (C.G.), 495009 ”
iv. The above envelope should be marked as “GGV_Eol/RfP for CPSU-2023".

v. Bidder must register on the website www.eprocure.gov.in for uploading the soft

copy of the bid. Those interested bidders not registered on the website mentioned
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above, are required to get registered beforehand. If needed they can be imparted
training on online bidding process as per details available on the above website.

vi. The intending bidder (s) must read the terms and conditions of this E-Tender
carefully, and should submit bid only if they are eligible and are in possession of
all the required documents.

vii. The intending bidder (s) must have a valid digital signature to submit the bid.

viii. Bidders should upload the documents in the form of PDF format or as per the

format available on the website www.eprocure.gov.in.

ix. Bidder must upload the scanned copy of demand draft for Bid Cost/processing fee
(Non-refundable), and Demand Draft/FDR of Earnest Money Deposit (EMD) in

PDF format. On the e-Tendering website www.eprocure.gov.in. The copies

(Images) of the above two demand drafts should be combined, scanned and
uploaded as a single file only with file name as “Bid Cost EMD Name of
Bidder.PDF” within the period of bid submission.

X. Bidders must upload on the e-Tendering website www.eprocure.gov.in, the
scanned copy of the bid documents Technical (in PDF format) and Financial Bids

(ANNEXURE-II) (as per format available on the website (www.eprocure.gov.in)

within the period of bid submission.
xi. First PDF file titled “Technical Bid -Name of Bidder” must have all required
documents related to Technical Bid.

xii. Second file (as per the format available on the website www.eprocure.gov.in )

titled “Financial Bid-Name of Bidder” must have the Financial Bid.

xiii. The bidders are required to upload and submit the scanned pages of Technical
documents as per essential eligibility criteria for the bidders and other required
documents as per this E-Tender.

xiv. The Technical bid file must contain the scanned copies of duly signed E-
Tender/Eol/RfP, certified copies of documents related to ESSENTIAL
ELIGIBILITY CRITERIA, all relevant information and documents of turnover,
work experience certificates, Proof of Registration Certificate, (as and where
applicable), copy of the audited balance sheet by the chartered accountant for the
last three financial years ending March 2022, Details of Permanent Account
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Number, ITR (Income Tax Return) for last 3 financial years, GST registration
certificate, bank mandate for company/firm at least 5 years old, etc. relevant for
evaluating the bidder technically, Corrigendum / Addendum / Other documents, if
any, etc. issued by GGV from time to time.

xv. The bidder shall quote the items (up to 2 Decimals) as per ANNEXURE-VI.

xvi. The tenderer (s) is/are required to quote the rate strictly as per the terms and
conditions, given in these E-Tender /Eol/RfP documents.

xvii.  Power of Attorney of the authorized person must be having digital signature for
signing /submitting the tender. This should be supported by Board Resolution (in
case of a company registered under the Companies Act).

xviii. In addition to this, while selecting any of the cells a warning appears that if any
cell is left blank the same shall be treated as “0”. Therefore, if any cell is left blank
and no rate is quoted by the tenderer, rate of such item shall be treated as “0”
(ZERO).

xix. Information and Instructions for tenderers posted on websites shall be part of the
bid documents.

xX. The bidders are advised to submit complete details with their bids.

xxi. The Technical Bid Evaluation will be done on the basis of documents uploaded on
e-tendering web site(s) by the bidders with the bids.

xxii.  Bids with Incomplete/Ambiguous information may be rejected.

xxiii. Before the last date and time of submission of bid as notified, the tenderer can
submit revised bid any number of times.

xxiv. On opening date, the Bidder can login and see the bid opening process.

xxv.Bidders can clarify any terms/ conditions etc. related with the tender in person at
Guru Ghasidas Vishwavidyalaya, Bilaspur, on the scheduled pre-Bid meeting date.

f. Date and Time of opening of the online/sealed envelope will be as per the date mentioned
earlier, at Engineering Section of Guru Ghasidas Vishwavidyalaya, Bilaspur.

g. Successful bidder shall have to submit the certified serially numbered hard copies of all
the documents uploaded on the designated website and other relevant original documents

for verification before award of the work.
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h. Bidders are required to keep update information regarding the online tendering process
and upload the tender online accordingly. The information mentioned above are superficial
guidelines for online bidding. Bidders are expected to update themselves with the updated
guidelines for online bidding and act accordingly. GGV shall not be responsible if bidder
fails to submit their bids/Eol online mode as per the latest guidelines for e-bidding through
WWW.eprocure.gov.in

H2: EVALUATION CRITERIA & FINANCIAL/PRICE BID

Evaluation Criteria - Broad guidelines for evaluation of Financial Bids is as follows:
I. Only those Financial Bids will be opened and evaluated which are found to fulfil all the
eligibility and qualifying requirements of this Eol/RfP through E-Tender.

ii. The bidder should quote the rate (Centage/consultancy Fee) for the total project cost of
Rs. 300 Crores, in (Indian Rupee) INR inclusive of all taxes etc.as per Government
rules and regulations. All taxes, duties, levies (if any) etc. like GST, Service Tax, etc,
should be inclusive in the quoted rate.

iii. Quoted rate shall be fixed and shall not be subject to escalation of any description
except the taxes.

iv. Quoted rate should be prescribed in both words and figures. If there is any discrepancy
between word and figures, the quoted rate in words will be taken as final quoted price
by the bidder.

BID EVALUATION
(Quality and Cost Based Selection- QCBS)
a) TECHNICAL EVALUATION:

The Technical Bid submitted by the bidders shall be opened on the scheduled date/time
and evaluated by the CEC /Technical Committee as per the criteria detailed in table ahead.

The bidders will be allotted marks out of 60 points as detailed in the table-1.0 (Technical
Evaluation Parameters) under stage-A, on the basis of the certified documents submitted
by the bidder along with the tender, in support of the desired information furnished by the
concerned bidder. Further, under stage-B (Technical Evaluation Parameters) the eligible
bidders will have to give the Presentation, for which the authorized committee of GGV
will evaluate the presentation (stage-B of Technical Evaluation) out of 40 points. The total
Technical Score (TS) for stage-A & stage-B which is 100 will be scaled down to 80.
Those bidders whose score is more than or equal to 60% (i.e.48 points out of 80 as TS as
qualifying marks for further evaluation) will be shortlisted, and financial offers/Bid will
be opened for those bidders only.
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b) Financial Evaluation:
The Financial bid for the above shortlisted bidder will be opened. The bidder with the
lowest quoted rate will be assigned a score of 100. The other bidders will be allotted score
relative to the score of bidders with the lowest quote, which will be as below:
FS =100 x FL/F
where, FS = The Financial score of the financial proposal being evaluated,
FL = The price of lowest priced financial proposal and
F= The price of financial proposal of the concerned bidder.
The above FS (Financial Score) will be Scaled down to 20 points.
¢) Final Evaluation:
i) Scores obtained on the Financial Score (FS) out of 20 points will be added to score
obtained on Technical Score (TS)out of 80 points to get a Consolidated Score (CS) out of
100 points.
i) The bidder with the highest Consolidated Score (CS) will be selected.
iii) If there is a tie in the CS, the vendor with a higher score on the technical offer (TS) will be
selected.
iv) During evaluation, the Tendering Authority will correct any computational errors.
When correcting computational errors, in case of discrepancy between a partial amount
and the total amount, or between word and figures, the former will prevail.

v) The successful bidder has to execute an agreement with all the formalities.

Page 16 of 62
Seal and Signature of the authorized signatory of bidding CPSU



Eol Cum RFP for Appointing a CPSU as PMC agency for the Management & Supervision with Architectural Services for

Execution of Projects/Works in GGV Campus vide No. 63/Eol/Engg./GGV/CPSU/2023, Bilaspur Date: 10-03-2023.

Table-1.0: Technical Evaluation Parameters as given under:

STAGE l?l Parameter for CPSU Evaluation Criteria Me;ximum
core
> Rs. 300 Cr. 05 Marks
> Rs. 275 Cr up to Rs. 300 Cr 04 Marks
. AveralgtJe Anfnualf Tl:rr]“OV‘icr_’ fro_n: > Rs. 225 Cr & upto Rs.275 Cr 03 Marks -
consultancy fee, for three financial .
> Rs. 25 Cr & upto Rs. 150 Cr 01 Mark
Upto 25 Crores 0 Mark
Valid ISO Certification & Schedule L .
2 |. ‘A’ Mini-Ratna or above 05 marks for both criteria otherwise zero mark. 05
3 [Employee strength in Organization (Year ending December 2022
Upto 25 Nos | 0 Mark
a) Civil Engineers 26-100 Nos | 01 Mark
(Max 03 Marks) 101-150Nos | 02Marks.
it > 150 Nos. | 03 Marks
Minimum Qualification:
b) Electrical Engineers Zuep ?0250'\;05 glMI\Z;I:k
> Bachelor’s Degree in (Max 02 Marks) > 50 Nos ) 02 Marks
Engineering i
> The Engineers and Architects | c) Architects Upto 05 Nos | 0 Mark 10
required/mentioned should be |  (Max 02 Marks) 06-10 Nos. | 01 Mark
Regular ~ Employees  on > 10 Nos. 02 Marks
Permanent Pay Roll of the | g)Mechanical Engineers | SP0.25 Nos | O Mark
bidder (MaX 02 MarkS) 26-50 Nos 01 Mark
< >50 Nos. | 02 Marks
(&) e)Instru./Automation/Ele
% ctronics/Comp Engineer gp(’;g ONSOL\IOS (())1IVI ha}lgl(rk
4 (Max 01 mark) '
Iy Experience of the Firm
. L (i) Upto Rs. 200 Cr. 0 Mark
Cumulative value of Similar | iy > Rs 200 Cr. Upto Rs. 400 Cr 02 Marks
pfOJﬁCtS _ Execfted/ﬁomg'eégg (iii)> Rs 400 Cr Upto Rs. 600 Cr. 04 Marks
41 (Ceac Pro:je‘:‘.“‘“ fsstt gg y (iv)> Rs 600 Cr Upto Rs. 800 Cr. 06 Marks 20
(e';?drfrf) Slﬁ‘l“zr]gozgs (M Years | (v)> Rs 800 Cr Upto 1000 Cr. 08Marks
1920) ' (vi)> Rs 1000 Cr Upto Rs 1200 Cr. 10 Marks
(vii) >Rs. 1200 Cr 20 Marks
Cumulative value of similar (I) UptO Rs. 100 Cr. 0 Mark
Projects ~ on-going  (under | (jj) > Rs. 100 Cr Upto Rs. 200 Cr 01Mark
:De{ooglt Worksghalt(a;e a""argledl'zn (iii) > Rs 200 Cr Upto Rs 300 Cr 02 marks
4.2 2"‘522) (g;j‘gspro‘}‘gct tot less than | (V) > Rs. 300 Cr Upto Rs. 400 Cr. 03 Marks 10
Rs 100 Crores) during last 05 (v) > Rs 400 Cr Upto Rs 500 Cr. 04 Marks
; (vi)>Rs 500 Cr Upto Rs 600 Cr. 05 Marks
years (ending 31-12-2022) (Max. i) > Rs. 600 C 10 K
marks is 10) (vii) > Rs. r marks
Consultancy i Services International Sports stadium with siting
(complet_ed prop_ect) for any (Maximum marks is 05)
4.3 Invernational Cricket) FOOWall | (i capacity between 20,000 to <40,000 | 2.5 Marks 05
CKEY P (i) capacity 40,000 or above 05 Marks
India (ending 31-12-2022)
Experience of PMC in Green | GRIHA-4-Star or more Rated or IGBC |2.5 marks for
4.4 | Building completed Projects | Gold Rated completed  projects |each comple- 05

(ending 31-12-2022)

(Maximum marks is 05)

ted project
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Technical Score (Stage-A) 60

1) Organizational setup
2) Understanding of the project
. 3) Details of Execution /methodology
Presentation 4) Staffing Schedule for the Projects of GGV 40
5) Other points to be informed to the eligible bidders before
presentation

Stage-B

Technical Score (Stage-B) 40

Total Technical Score (Stage A + Stage-B) | 100

I: SPECIAL TERMS & CONDITIONS (STC)

1) Organization Information:

Bidders are required to submit the following information in respect of the conversed
organization (ANNEXURE-I11 ((a) to (h)) containing Forms- ‘A’ to ‘E’).

a. Name, postal address, Telephone, Fax Number, email-id and URL
b. Year of establishment and commencement of practice.
c. GST Registration No & Certificate. (a certified copy must be attached)

d. Copies of certified documents defining the legal status, place of registration and
principal places of business.

e. Name and title of Directors and Officers to be concerned with the project, with
designation of individuals authorized to act for the organization.

f. Information on any litigation in which the bidder was involved during the last five
years including any current litigation.

g. Number of technical professionals, in the present company, indicating their
deployment in the proposed work as in relevant formats enclosed in ANNEXURE-I11.

I1) Pre-Construction Stage
1)  Architectural Consultancy:

a) Scope of work:

(i) Taking client’s instructions and preparation of plan-design brief accordingly.

(i1) Site evaluation, analysis and impact of existing and/or proposed development on
its immediate environs.

(iii) Design and site development.

(iv) Structural design.
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(v) Sanitary, plumbing, drainage, water supply and sewerage design.

(vi) Electrical, Electronic, communication system and design.

(vii) Heating, ventilation and air conditioning design (HVAC) and other mechanical

system.

(viii) Elevators, escalators, etc.

(ix) Fire detection, fire protection, lightening arresters and security system etc.

(x) Interior architecture

(xi) Roads, pathways etc.

b) Data collection:
(1) Ascertain client’s requirements, examine site constraints & potential.
(if) Study of existing infrastructure, accessibility, circulation pattern.

c) Preliminary design and drawings:

(i) To prepare the concept drawings, preliminary drawing, sketches etc. of the
buildings etc. for the client’s approval along with preliminary estimate of cost
on area basis.

(i) The Architectural preliminary design documents shall include: Site plan &
landscape plan, building floor plans, Sections and Elevations, Preliminary
details, enlarged plans, Preliminary Specifications, 3D rendering etc.

(ilf) The Engineering Preliminary design documents shall include: Electric supply
including source and distribution, water supply including source and
distribution, Energy saving planning strategies for HVAC, firefighting, sub-
station., Rain water harvesting/water conservation/recycling of water etc.,
waste water & solid waste disposal, solar energy system installation &
planning, appropriate parking space.

(iv) The CPSU has to prepare the location plan (in consultation with GGV
Engineering section) for the particular project to be executed as per the GGV
assignment and superimpose the same in the GGV Master Plan and submit the
same to the GGV in hard and soft Copy (editable format, preferably AutoCad)
for approval.

d) Drawings for Approval of client and statutory bodies:
(1) To prepare drawings necessary for clients/statutory bodies approvals
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(if) Ensure compliance with relevant national codes, standards and legislation, as
applicable.
e) Working Drawings and Bid Documents:

(i) To prepare working drawings, specifications and schedule of quantities,
necessary for preparing the bid documents in accordance with the standard
norms.

(i)  Bid documents including the detailed estimate, Specifications & BOQ etc.
prepared by the CPSU must be duly vetted and audited by the competent
Technical personal of the CPSU or any other govt. organization/CFls
(through the CPSU), before submitting to the GGV through the University
Engineering Section for grant of technical sanction before bidding.

(ili)  The cpsu will do pre-bidding activities like preparation of notice inviting
bids, giving wide publicity of bids, floating of bids (online), online receipt of
bids and opening of bids, as per norms of cvc/CPwD guidelines and by the
procedures of that CPSU. However, CPSU are required to keep updating the
GGV in writing about each of the above activities.

(iv)  The cpsu will float the bids(online), and update award the work to the
successful bidder for is execution as per terms of the agreement to be
0065ecuted between GGV and the successful bidder/CPSU.

(v)  The CPSU will also carry out the Site survey and soil investigations (if
required.) in consultation & prior intimation to GGV authority.

(vi)  The CPSU has to take approval from local statutory bodies/ Forest Dept. etc.
(as required) and intimate GGV about the status of approval.

(vii)  The CPSU will submit the Good for Construction (GFC) drawings in seven
sets for approval to the University Engineering section, GGV before starting
the construction work of each assigned project.

(viii) GFC drawings will also include the Mechanical, Electrical & Plumbing
(MEP) drawings, external development details, drawings & documents etc.
and all required Architectural drawings duly approved by local statutory
bodies (if required), structural drawings- proof checked/vetted by CFls, Govt.

Agency/Institutions.
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(ix)

The University Engg. Section will issue the GFC drawings to the CPSU

(retaining two sets with GGV) for its execution.

1) Planning and Co-ordination

The CPSU will do execution planning work, resource planning, scheduling and

implementing construction programs to complete the project in time. Ensuring

proper quality control and safety practices (in the planning and coordination phase,

the CPSU should develop safety procedures as per (Occupational Safety and Health

Administration) OSHA or any other prevailing & relevant body. These should then

be implemented during construction).

()

(i)
(iii)
(iv)

Documentation of all project related matters.

Preparation of periodical reports relating to time, cost and quality.

Manage the contracts according to the Conditions of Contract.

Preparation of monthly progress chart and cash flow statement for each

project separately, for the University.

I11) Construction Supervision

(i)

(i)

(iif)

(iv)

v)

(vi)

Deploy requisite number of qualified and experienced Engineers and
Architects in the relevant field at site to supervise the day-to-day works and
also to monitor all Architectural progress of works as per approved drawings,
construction procedures, quality control in house and also third- party testing.
During construction, the CPSU shall be required to set up site laboratories for
effective quality control.

The CPSU shall ensure safety practices and quality in day-to-day work as per
specifications and standards.

The CPSU should provide a monthly update on the progress of work and
expenditure to GGV Bilaspur and review the completed tasks and detail
specific steps and measures to be implemented for tasks with delays in
schedule.

Check all the measurements recorded in the Measurement books by contractor
at site with respect to approved drawings and certify the accuracy.

Check the bills submitted by the contractor and certify its accuracy.
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(vii)  To make all correspondence with the contractors for proper execution of work
as per vetted GFC drawings submitted by CPSU and issued by the
Engineering section of GGV.

(viii)  Co-ordinate with all agencies working at site and liaise with local authorities
for obtaining appropriate permissions / commencement certificates, etc.

(ix) Conduct frequent periodic meetings with the contractors.

(x) The testing of materials, design mix, any other test to be carried out, for
quality control during construction of the project, must be done as per the
relevant Indian standard (1S) codal provisions.

(xi) The CPSU will be solely responsible for any deviation in the work executed
under its PMC project. For execution of any extra / additional items, PMC can
get the job executed up to the sanctioned cost, However CPSU has to seek
prior approval from GGV before taking up such extra/deviated work/ job.

(xii)  For the assigned projects, the Consultant shall provide the required
information in the format desired by funding/financing agencies, statutory/
Government bodies (like MOE, UGC, HEFA etc) from time to time.

(xiii)  The Consultant shall intimate to GGV about the physical and financial
progress of project works, including bar charts, at monthly intervals. The
CPSU shall inform the client after making payment to the Contractors or any
other Agencies for the executed works mentioning in monthly fund utilization
certificate.

(xiv)  The CPSU shall conduct all the procedures of mandatory tests as well as
random tests, checks as per the CPWD specifications/BIS standards, so as to
comply with requirement of authorities like CTE/CVC or any other agency(s)
of the government of India as and when required by auditors of C&AG.

(xv)  The CPSU shall coordinate with contractors and rendering technical advice to
the client; Holding periodic Progress review Meetings and sorting out
problems arising if any due to any action of the Client and/or by the
Consultant.

(xvi)  CPSU has to execute the work without any Deviation in drawing, design,

specification, quality, quantity and without any cost & time escalation. In case
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of inevitable and non-avoidable situation, the prior permission/direction of the
client/GGV will be must.

(xvii) In case the above permission/ direction is granted to the consultant/CPSU then
the CPSU shall keep a close watch on deviations during execution by way of
Extra items, substituted items and Deviations in Quantities of Schedule items.
The CPSU shall also fix the Rates for items/quantities covered by Deviation
orders as per the contract condition between contractor and the CPSU.
GGV/Client is to be informed timely by the consultant/CPSU prior to issue of
necessary revised expenditure sanction when ever found necessary.

(xviii) Granting Extension of Time to the Contractor (only after permission from the
client is obtained) for the completion of Works, with or without Liquidated
Damages, subject to keeping the Client informed the same with full details
including the effect on Cost escalation, if any.

(xix)  Settling the Claims/disputes, if any, made by the Works Contractors, where
there is disagreement between the Consultant and the Works Contractor, such
disputes shall be referred for Arbitration by an Arbitrator as provided for in
the Works Contract between Consultant and the contractor. All amounts
payable to the contractor on his claims decided by the arbitrator and agreed to
by the contractor will be charged to the cost of works. For such situation the
consultant /CPSU has to seek prior permission from the Client.

(xx)  The Consultant shall obtain the necessary clearance from the
Agencies/Departments/Local Bodies/ Forest/ Fire safety Department etc
concerned and for taking completion certificates for the occupation of the
Completed works.

(xxi)  The scope of work given above is purely indicative. Any other services
required to be rendered in connection with the execution of the Work, shall be
provided by the Consultant as advised by the client from time to time during
the agreement period.

(xxii) The consultant shall scrutinize and approve the contractor’s safety

management manual and ensure its implementation in the project.
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(xxiii) It will be compulsory for the consultant to place at site, full time qualified
engineers/architects throughout the period of execution of works. Graduate /
Diploma engineers/architects will be considered as qualified engineers.
Consultant is expected to ensure that men of proven ability and adequately
qualified are only employed at site and they work diligently.

(xxiv) In case, Client finds that the Engineers deployed are not up to the mark, then
the consultant will have to withdraw and replace such person(s) from site
Client reserves the right to remove such personnel and ask for a substitute of
required caliber. Client reserves the right to panelize the consultant for such
undesirable deeds. In case any engineer/s resigns from service then the
consultant shall immediately provide a substitute of equivalent caliber at site.

(xxv)  The consultant will ensure safety of structure by taking necessary precautions
by not allowing excessive construction load on floor and shall avoid such
other factors which will endanger the safety of structure during construction.

(xxvi) The Consultant has to ensure that the construction activities do not adversely
affects/hinders the GGV routine working. Also to ensure that the construction
site Roads are not damaged & creates obstacles for trespassers/users of GGV.

(xxvii) The location of Plant/machineries/materials dumping yards/hutments etc. are
to be properly planned for construction sites and located at the site approved
by the GGV/Client in writing.

(xxviii) The security of the materials etc during storage and construction will be sole
responsibility of the contractor and GGV shall not provide any security at the
construction sites etc.

1V) Post Construction: (to be ensured by the Consultant/CPSU)

0] Ensure proper commissioning and handing over for occupation for the
completed project in all respect including external development, approach
roads from main road, drainage, safety certificates (structural stability & Fire
safety etc) and other as per standards etc.

(i) Ensure maintenance during the defect liability period (12 months) after

successful handing over the completed project to the GGV/client.
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(iii) The CPSU will be solely responsible for any financial, technical and legal
issues related with the construction project entrusted to that CPSU.

(iv) The CPSU will submit all relevant final drawings (as built drawings) in 3-sets
after completion of the project to the University Engg section of the GGV.

(v) The CPSU will also submit the Guaranty/Warranty related documents for the
accessories, equipment, appliances, fixtures, fittings etc. installed/fixed in the
completed projects.

(vi) The CPSU will hand over a certified copy of the material testing report,
design mix report, any other tests carried out as per the relevant IS code
provisions, Safety certificate for the completed projects to the GGV.

(vii)  The CPSU/ Consultant shall be responsible for the structural stability, quality
and aesthetics of the buildings/ structures/projects. The CPSU shall submit to
the Client a Certificate in this regard by a Structural Consultant (registered
practitioner) with at least M.Tech. qualification or not below the rank of
Executive Engineer in CPSU/Govt organization.

(viii)  The CPSU shall be directly and fully answerable to the HEFA/public
undertaking/CVCllegal issues/banks/ Ministries/Audit etc. concerned. The
CPSU shall also be technically legally and financially responsible for the
work executed/ executing that has been entrusted by the GGV to
CPSU/Consultant.

(ix) Attending the inspection of the works by chief technical examiner (CTE) or
any other agency(s) of the government as and when required and complying
with their statutory requirement and effectively arrange for replying to their
observations.

(x) Setting all audit objections pertaining to the project execution
work/construction works/related works, under the scope of consultant to their
satisfaction.

(xi) Furnishing replies to the audit queries raised by the C&AG auditors, HEFA,
Ministries, UGC, etc from time to time, pertaining to the scope of CPSU’s

services to their satisfaction at any/all times.
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(xii)  Complete construction management of contract with the Works Contractor till
the expiry of the Defect liability Period and releasing of payment of final dues
to the Contractor by CPSU by issuing satisfactory completion certificate after
intimation to client. and giving two months’ time for Client’s comments.

(xiii)  Collect and deliver to the Client, Guarantee Bonds executed by the Contractor
for Specialized items of Works (if applicable as per the provisions of contract
between contractor and the Consultant/CPSU) such as Waterproofing of
structures, termite Proofing of Structures, flooring work, plinth protection,
etc. which involve the Defect Liability extending well beyond the normal
Defect Liability Period of structures. Collect and deliver to the client,
Insurance Policies, if any, of works still valid at the time of handing over of
works/projects.

(xiv)  The CPSU shall also perform post construction activities including inspecting
the defective works for their rectification during the Defect Liability Period.

J:Instructions to Bidders (ITB)
General Terms & Conditions (GTC) of Eol/RfP

1.

The bidders should have valid GST registration. (Relevant documents must be attached
as required in the previous clause/sections.

The bidder has to put the firm’s seal and signature (of authorized person) in full at all
pages of the bidding document.

Bid must be submitted and signed by the authorized signatory only.

Conditional and incomplete offer/Bid will be liable to be summarily rejected.

GGV will host a Pre-Bid Meeting of prospective bidders as on scheduled Date and
Time in the Conference Hall of Administrative Building of Guru Ghasidas
Vishwavidyalaya, Koni, Bilaspur (C.G.). The bidder or its representatives (with a letter
of authorization from the bidder), can attend the pre -bid Meeting at their own cost. The
bidder will not be entertained after due date/time of pre-bid meeting at GGV. In case on
the date of pre-Bid meeting the university remains closed for the reasons not-known,

then the pre-Bid meeting will be held on the next working day at the same time.
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6. Disqualification: The University may disqualify bids on account of any of the

following reasons:

Vi.

Vii.

viii.

Xi.

Xii.

Xiii.

If bid is received after the due last date and time of submission

If the tenderer does not upload all the desired documents as stipulated in the bid
document.

Tenders in which any of the prescribed conditions /documents as per bid
requirement are not fulfilled/ are incomplete/are un-satisfactory in any respect.
If the bidder attempts to
Committee/CEC/GGYV officials for winning the bid.
If the bid is conditional.

influence any member of the Technical

If the bidder provides any misleading/ambiguous/false information or conceals
any information desired in the bid.

If the bidders make any tempering, corrections, additions, alterations/deletions
in the downloaded original bid document and upload the same tempered
documents for participation in bid.

If bidder is under a declaration of ineligibility for corrupt, fraudulent practices
or any other reasons issued by the State/Central Government, PSUs/PSEs/Demi
Government organization/ Central University/ CFIs/Nigam or any other Govt or
funded agencies.

Non fulfilment of any of the eligibility criteria as per this e-Tender/Eol/RfP

Bid submitted without the Declaration as desired in this e-tender/Eol/RfP

If the desired original tender cost (Processing fee) and EMD are not received by
the Engineering section of GGV within the scheduled date and time, by surface
mail.

The decision of the University in the matter of disqualification shall be final and
binding upon the bidder and no further correspondence shall be entertained from
any disqualified bidder thereafter by the GGV/Client.

If the bidder fails to produce any original certificate desired by the GGV
verification committee for verifying the claim/ documents submitted in the bid
by the bidder.
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7. All provisions in this document and future documents (if any) to be issued by GGV in
connection with Eol/RfP/bid will be supplementary and complementary to each other
and are not to be read in isolation. Such documents are also required to be submitted
with the bid.

8. Bidders are advised to visit the designated websites www.ggu.ac.in and

www.eprocure.gov.in regularly for latest updates & clarifications/corrigendum (if any)
regarding this e-Tender/Eol/RFP and during subsequent stages of evaluation; otherwise
GGV will not have any responsibility for bidder being not informed.

9. Any addition/deletion/modification of this e-Tender/Eol/RFP made before the due

date/time of the tender will be displayed on www.eprocure.gov.in website only and

sometimes in www.ggu.ac.in

10. In case the last date fixed for the submission of bid cost and EMD, is declared as the
holiday/off-day, the next working day shall be deemed to be the last date.

11. The University reserves the right to verify the particulars furnished by the bidders
independently and to obtain feedback from clients of the Bidder for whom, similar
services had been rendered out by them.

12. Mere fulfilling the criteria laid down in this e-Tender/Eol/RFP does not
entitle/guarantee the bidder to be shortlisted/selected/awarded the works at GGV.

13. The decision of acceptance of any or all tender(s) will rest with GGV who does not
bind itself to accept the lowest tender and reserves to itself the right to reject any or all
of the tenders received without assigning any reason thereof in favour of the University.

14. Period of Validity of Bids will be 06 months from date of opening of the financial bid.

15. The following shall be noted related to EMD.

(i) The EMD (without any interest) for all those bidders who are found technically not
eligible shall be returned back to the bidder through registered post/speed post only
to the address furnished by the bidder, in the bid document.

(if) The EMD without any interest shall be refunded/returned to successful bidder after
evaluation and signing of agreement/MoU with the successful bidder. If the Bidder
wish to include its EMD in the SD to be deposited then a letter in this regard will be
required from the bidder.
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(ili)No exemption from depositing the tender cost (processing fee) and EMD shall be
allowed to any of the participating bidder.
(iv) Validity of EMD shall be of six (6) months from the due date of submission of
e-Tender/Eol/RfP.
(v) EMD shall be forfeited in the following cases:
a) If any information or document furnished by the bidder turns out to be
misled/manipulated or untrue in any material respect;
b) If the successful bidder fails to execute the contract/ agreement within the
stipulated time or any extension thereof fixed by the University (GGV)
c) If University finds that bidder has made any misconduct or furnished any
misleading information or has adopted any fraudulent practice to win this bid.
d) If the bidder becomes eligible and do not participate in future evaluation stage of
this Eol.

16. The University reserves the right to modify unilaterally (if situation so arises) any part
of the bid/Eol document at any stage of Evaluation or award of the work to the
successful bidder in the interest of the University.

17. In the interest of the University, during bid evaluation/award of contract, the GGV
reserves the right to:

I. Accept or reject any or all bids for this e-Tender/Eol/RFP without assigning any
reason, whatsoever at any stage.

ii. Amend the selection process at any stage without assigning any reason, whatsoever.

iii. Interpret any clause, modify/alter and amend the provisions of this e-Tender/Eol/RFP
or any other document issued at any stage of selection without assigning any reason,
whatsoever.

iv. Amend the scope of work without assigning any reason, whatsoever.

v. Debar the bidder, if during the process of selection or later at any stage, it is found or
discovered that bidder has/ had provided incorrect/misleading information or material
misrepresentation or concealment of information sought by the GGV and Close/
cancel the invitation/ tender notice at any stage without assigning any reason,

whatsoever.
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vi. Modify (reduce or increase) the amount (Rs 300 Crore) of the work floated under the
bid/Eol.

18. Technically Eligible bidders or their representative, if interested can attend the opening
of the Financial Bids. The date and time of opening the financial bid shall be notified
later and uploaded on the website www.eprocure.gov.in only.

19. The University may at its discretion, hire the services of an independent agency for quality
audit for checking and ensuring the quality of construction to which the CPSU will render
due assistance in discharge of their duties.

20. The construction work is open to technical/financial/quality audit by any authorized
Government agency to which the CPSU will render assistance in discharge of their duties.

21. CPSU will ensure adherence to relevant CPWD specifications, relevant GFR, BIS codes,
CVC guidelines, HEFA/MOE/UGC/CAG guidelines & directions, environment and other
regulatory requirements and will also ensure observance of all formalities/ documents/ day
to day activities as defined in CPWD Works Manual for execution of 'Works Contract'
and/or as directed by the University from time to time.

22. The University reserves the right to reject any application/bid without assigning any reason
in the interest of the University.

23. The selected CPSU shall have to deposit @ 5% of the consultancy service fee/ charge
(calculated on Rs 300 Crores total work to be assigned in phases during the agreement
period), as the Performance Security in the form of DD/ FDR drawn from any scheduled
bank in favour of ‘Registrar, Guru Ghasidas Vishwavidyalaya’, payable at Bilaspur (C.G.)
or as the Bank Guarantee for which the format shall be provided to the selected CPSU at
the time of executing the MoU. Performance Security amount/document shall be
refunded/returned to the CPSU, without any interest on successful completion of all the
assigned projects, as per the agreement terms (agreement to be executed between GGV and
successful bidder). In case of non-satisfactory performance, the University reserves the
right to forfeit the Performance Security of the CPSU.

24. The GGV reserves the right to seek additional detailed status reports as it may deem fit
throughout the period of execution of the assigned projects, as per the need and directions
of financing/funding agencies viz. HEFA/MOE/UGC etc.

25. The CPSU shall work towards minimizing if not total elimination of claims and disputes

from the contractors. While checking the invoices and bills submitted by contractors the
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CPSU shall ensure recovery of advances including statutory recoveries and continued
validity of securities, submitted by contractors towards fulfilment of their liabilities to the
works contract. GGV shall not be part of such act and sole responsibility lies with the
consultant/CPSU.

26. The procedures and Works Manuals based on which the tender documents to be prepared
shall be as decided preferably on the basis of CPWD manual.

27. The CPSU shall monitor and ensure that the contractor(s) carry out construction
incompliance of environmental standards, safety of the works, safety of personnel /public,
and safety of construction equipment complying environmental and safety standards laid
down in the Contract(s) and quality assurance documents and rules of local bodies.

28. The CPSU shall monitor and ensure that every incident at the work site is reported and
recorded and that the Contractor takes corrective and preventive measures for avoiding
their recurrence. Further, it shall also inspect and report unsafe and inferior practices at the
work site through control documents and ensure that the Contractors(s) takes corrective and
preventive measures to improve the practices to avoid accidents.

29. The CPSU shall ensure minimum 3 or 4-Star rating for Green Construction as per GRIHA
norms/ CPWD guidelines and shall provide certification in this regard to GGV as per GGV
desire for the respective projects and as per the direction of financing/funding agencies.

30. The cpPsu shall ensure implementation of various Labour Laws, safety norms, Rules &
Regulations (as applicable) including employee provident fund and other welfare measures
etc. by the contractor(s) as per the extent provisions and as laid down in the contract(s).

31. Taxes & Duties:

Unless otherwise specified, the consultant, sub-consultants and their personnel shall pay
such taxes, duties, fees and other impositions under the Applicable law as applicable on the
day of signing this agreement, the amount of which is deemed to have been included in the
contract price. This however excludes Goods & Service Tax (GST), any special taxes,
duties, fees and other impositions by Government /Statutory Authorities/Local Bodies etc.
which shall be paid extra to consultant. Also, any taxes, duties, fees and other impositions
levied by the government after the date of executing the agreement (between the successful
bidder & GGV) shall be paid extra to the consultant by the client/GGV. However, the

agreement terms shall be binding upon the consultant.
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CPSU/Consultant shall make all statutory deduction in respect of the bills to be paid to the
Contractor. The responsibility of deposition of taxes & duties, signing & issue of
Certificates to Contractor, submission of Returns required for statutory compliances even
on behalf of GGV, related tax compliances on behalf of GGV pertaining to the project and
other statutory matters relating to Income Tax deducted at source, etc. or in relation to any
other statutory deduction which is applicable or may become applicable will be the
responsibility of the CPSU/Consultant.

CPSU/Consultant shall submit the final accounts either at the end of each financial year or
at the time of closure of contract, as per the desire of the GGV. Any and all income tax /
GST compliances related to project for contractor / CPSU as Consultant / GGV shall be
ensured by CPSU/Consultant. For this, CPSU/Consultant will evolve a methodology for
compliance in coordination with the Finance section of GGV (if required).

32. CPSU shall be fully responsible for the soundness and correctness of all works executed by
the contractor, the soundness of design and the conformity of the work to the approved
Plans, designs and specifications and conditions of contract applicable to the subject work.

33. PAYMENT MODE

(@ The whole PMC with architectural services job will be distributed into several
packages to determine/specify the duration, contract value and professional fees.

(b) GGV/HEFA/MOE, Gol (as the case may be) will deposit up to 33 % (Thirty Three
percent only) of the assigned project cost, as applicable as per the direction of
Financing/Funding Agency/standard norm of total estimated cost of the project as initial
deposit with CPSU. Out of this deposit received, CPSU will release the payment to the
various agencies. Out of 33% as above first installment of 10% will be deposited at the
time of award of the works /projects and balance 23% amount will be deposited after
CPSU has successfully tendered and awarded the work to the bidding agency for its
execution. For the above demand the CPSU shall raise the invoice/demand note to GGV.

(c) Whenever about 70% of the above initial (33%) deposit is spent by CPSU, the
University/financing/funding agencies (as the case may be) shall provide additional
funds (as deposit money) to the tune of next 33% (Thirty Three percent only) (i.e. 66%,
upto this stage) of the project cost ( after adjustment of the initial deposit money) on

written demand by CPSU with expenditure (bank statement—if required), and
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justification for the demand for deposit money and for timely completion of works. For
the above demand the CPSU shall raise the invoice/demand note to GGV.

(d) Whenever about 70% of the above second installment 33% deposit money (i.e total 66%
at this stage) is spent by the CPSU, the University/financing/funding agencies (as the
case may be) shall provide additional funds (as deposit money) to the tune of next 34%
(Thirty Four percent only) of the actual project cost (details to be furnished by the CPSU
at the time of requesting to release the fund) and written demand by CPSU with
expenditure (bank statement—if required), and justification for the demand for deposit
money and for timely completion of works is to be furnished to the Client/GGV. For the

above demand the CPSU shall raise the invoice/demand note to GGV

(e) Any specific or emergent funds requirement by CPSU can also be requested by the
CPSU by providing justification & 'Utilization certificate' for the above released funds
(cumulative 100% at this stage).

(f) CPSU shall submit the details of the expenditure incurred (as deposited with the CPSU
by the GGV), after the work/project is complete in all respect and handed over to the
GGV. CPSU shall ensure taking performance BG (5% of the value of the executed
project) from the contractor after completion of work/project and before release of final
payment (in tune of 5%).

(g) After the above step is complete and after successful & satisfactory completion of
Defect Liability Period of one year or so (as per the agreement), the CPSU shall send a
written statement to GGV, stating that no defects & liabilities are pending for the
concerned executed project/work. The client/GGV if agrees with above statement, then
CPSU shall process to release the performance BG (%5 as above) to the contractor.

(h) Separate account of the university funds will be maintained by CPSU in the RBI
scheduled bank to get the maximum benefit of interest by opening Flexi Fixed Deposit
(FFD) or so as per the guidelines/directions of GGV/financing/funding agencies/
Ministry issued from time to time.

(1) If any interest accrues in the bank on the deposit/advance given by the University and/or
in terms of EMD/ SD/other amount deposited to CPSU by the contractor/ deducted by
CPSU from the contractors’ bills etc. then the same shall have to be credited to the

project account of the university by CPSU.
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(J) During the execution of projects, expenditure and utilization certificate will be
forwarded by CPSU in an approved CPWD format on monthly basis to the University or
in any other manner as sought by the university or by financing/ funding agency, from
time to time.

(k) The payment mode of consultancy fees/service charges of the CPSU shall be
finalized at the time of executing the agreement/ MoU between the CPSU and GGV,
as per the prevailing guidelines (if any) issued by the financing/funding agency.

() CPSU shall be responsible for submitting the desired information regarding the
physical & financial progress of the assigned projects/works for uploading the same
online on PMS, MOE, Gol or on any other platform.

(m) Any of the above point is liable to be modified as per the guidelines of the Funding
agency. i.e. HEFA/UGC/MOE/Gol. The selected CPSU is bound to accept any of the
modified conditions at the time of agreement or thereafter during execution of the
project. As the modification will be as per the mandatory guidelines of the Funding
agency.

(n) The payment to CPSU may or may not be made by the University directly. The CPSU
has to follow and fulfill all the desired guidelines as per of the respective Financing/
Funding agency (HEFA/MOE/UGC etc) for getting the payment, which will be
informed by GGV in writing or otherwise to the CPSU agency from time to time.

(0) CPSU has to strictly follow & comply all the directions/ guidelines/norms of the
HEFA/MOE/UGC/GGV issued from time to time during and after assignment &
execution of the GGV Projects/Works.

34. The bidders are required to follow the guidelines as mentioned in this EOI/RfP/bid.

35. CONSULTANT’S FEE

i) Consultant’s Fee would be in terms of percentage of project cost as quoted in the
Financial Bid (with all taxes including GST, duties, levies etc. which are payable in
relation to the performance of the Agreement to be executed between GGV and the
appointed CPSU) as percentage charges of Project Cost worth Rs. 300 crore (approx).
The total lumsum fee quoted by the CPSU is for Rs 300 Crore and shall be paid to the
CPSU for the accumulated work(s) costing to £10% of Rs 300 Crore. work (s).

However, if the additional work is assigned to the CPSU for the amount
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accumulating beyond Rs 330 Crores for the assigned projects, in that case, the CPSU
will be entitled to receive the consultancy fee (on prorate % basis) for the works amount
beyond the cumulative Rs 330 Crores and maximum up to Rs 375 Crore for the
assigned projects.. However, all the other terms and conditions of the agreement shall
remain unaltered.

i) Consultancy fee shall be paid as a percentage of the total work executed based on
invoices raised by the selected CPSU. The total fee payable will be initially
calculated on the above basis followed by contract value of the project work as per
letter of award placed on contractor by the consultant and shall be finally
paid/adjusted on the total built up cost as defined in this tender.

iii) The Consultant shall pay any and all taxes including GST, duties, levies etc. which
are payable in relation to the performance of the Contract.

iv) No extra fee in any case shall be paid to the Consultant by GGV other than the
Consultant’s Fee.

v) Statutory variation in taxes and duties, if any, within the contractual completion
period shall be borne by GGV Bilaspur.

vi) No variation in taxes, duties or levies other than statutory taxes & duties shall be
payable.

vii) PMC shall deduct Income Tax at source at applicable rates, as per GOI rules for
compliances of GGV also. The TDS so deducted statement shall be submitted to
GGV with payment proof, copy of challan etc. for onward filing of return by GGV so
that the same may appear in the form 26AS of CPSU and GGV.

viii) The stage of payment of consultancy fee and GST thereon will be finalized at the
time of executing agreement and also during execution of the GGV project/work
based on the gquidelines/directions of the Financing/Funding Agency i.e.
HEFA/MoE/UGC/ Other Bodies Gol from time to time, which shall be acceptable to
the CPSU. The GGV has all the rights reserved to finalize the payment terms in the
interest of the University.

iX) The consultant shall withdraw its fee from the bank account in which the fund for the
said project is deposited. The withdrawal of fee by the consultant shall be based on
stage of payment detailed in the agreement. However, income tax compliance
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/ITDS/GSTTDS compliance on behalf of GGV has to be ensured by PMC before
drawing fund by evolving a suitable methodology.

X) The fee shall finally be based on the “Built-up cost” as defined in relevant clause
below. However, this term will be finalized at the time of executing the agreement or
during the progress of the work based on the guidelines/directions of the
Financing/Funding Agency i.e. HEFA/MOE/UGC/ Other Bodies Gol from time to
time.

xi) Over and above, if the works are stopped at any stage of execution due to fund
constraint, discontinuity in work, termination of contract and unforeseen reason in
the interest of the university, the CPSU/Consultant shall be paid the consultancy fee
on pro-rata basis for the progress of the work done by the Consultant at the time of
stopping the work at that stage.

xii) In case of termination of contract due to non-performance of CPSU, the
security/guarantee money deposited by CPSU shall be forfeited apart from imposing
appropriate penalty on CPSU.

xiii) GGV has all the rights reserved to impose financial penalty on the CPSU and even
terminate the contract, if any litigation occurs or the work gets affected or the
funding / financing is affected or any other reason which otherwise creates hindrance
in progress/ completion of the assigned projects etc., due to unprofessional approach
of CPSU in any of the stages before tendering, during tendering, award of Work
Order, executing the Agreement b/w the CPSU & the contractor, during execution of
the work etc.

36. BUILT UP COST
“Built Up Cost” will consist of the expenditure incurred towards the following, all
to be borne by the Client within the sanctioned amount. However, such cost should
be justifiable in the interest of the University and do not contradict with the terms
and conditions in this Eol. In case of any ambiguity, the decision of the university
will be final and binding. Further, if additional expenditure is required due to the
mistake /unprofessional act etc on the part of the CPSU, then the University may not

permit to meet such expenses.
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1) The awarded cost of the project (including taxes, duties, cost escalation due to
delay from the client part).

i) Cost of extra items, additions, deviations and substitution, if prior written
approval of the Client has been obtained in this regard.

iii) Charges, if any, levied by Local Authorities for approval of plans and services
and for issue of Sanction of Building Plan, “Completion” / “No objection”
Certificate for occupation of the Works on Completion.

iv) Charges, if any, levied by Local Authorities / Providers of services such as
Water Supply, Drainage, Sewerage etc. for Shifting / relocation of Utilities as
well as their disconnection / connection.

v) Cost of Soil tests Geotechnical investigations.

vi) Proof checking charges for verification of Structural designs/drawings and
Expenses on account of third party quality assurance, if client asks for.

vii) Cost of litigation, if any, with a Third Party or individual organization to remove
legal barriers in the execution of works.

viii) Advertisement Charges for issuing Notice Inviting Tenders.

ix) Cost of testing of materials / workmanship for items for which the Contractor is
not required to pay in terms of the provisions in the Works Contracts.

x) Cost involved for Green Building Rating as per GRIHA/ Indian Green Building
Council (IGBC), if required by the client from case to case.

xi) Any amount paid / payable to the Contractor towards his claims as considered
reasonable by the Consultant.

xii) Any amount paid / payable to the Contractor towards his claims not accepted by
the Consultant but decided in favour of the Contractor by an Arbitrator or Court
of Law.The amount will include the Cost involved in defending the stand of the
Client / Consultant in the Arbitration of Court proceedings.

xiii) Cost incurred in construction and maintenance of temporary Site Office, area
fencing, stores, Octroi, storage and insurance, meeting office expenses, watch &
ward of the entire construction site, transportation cost, accommodation etc. so
as to execute the construction work. These structures along with all T & P's after
completion of works will be property of Client and the same shall be handed
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over/dismantled/disposed as per the instructions of the Client, prior to handing

over of the project.

xiv) Any other miscellaneous expenditure incurred in the overall interest of the

Project and not covered in the 'scope of services' but to be rendered by the

consultant under the Consultancy & Project Management Services.

37. Regarding Escalation in project, relevant clause of latest CPWD shall be applicable.

38. Delay due to factors which are not under control of the CPSU: Suitable extension will

be granted if delay is not attributable to the CPSU. Suitable compensation as per

mutually agreed terms and conditions shall be given to the Consultant to meet out his

expenses for the extended period.
39. OBLIGATIONS OF THE CLIENT

a.

The client will furnish layout plan of the existing structures, if any, and services,
if any, in the area where new Works are proposed.

The Client will nominate Coordinating Officer who shall perform the duties as
desired in this Eol.

The Client will hand over vacant possession of land/Site to the Consultant. The
CPSU may, if so required, take responsibility for demolition/disposal of existing
buildings/structures (if any)

The Client will communicate their decisions whenever referred to, within
reasonable time of such request from the CPSU.

The Client/financing/funding agency shall pay the consultancy charges to the
CPSU, in line with the agreed payment schedule. The client/financing/funding
agency will pay the cost of notice inviting tender (NIT) and other ancillary costs
for appointment of works contractor as applicable as per CPWD norms.

The Client shall not be responsible for any liability arising out of CPSU’s
contractual obligations with the CPSU’s i.e. personnel, sub-consultants,
licensors, collaborators, vendors and subordinates, working contractors for GGV
Projects and who are engaged by the CPSU and whose remuneration/fees are
paid by the CPSU from his/their consultancy fee.
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g. The Client shall promptly take over the Works / Project facilities within 30 days
from the date of certified physical completion in all aspects. If for any reason,
the Client is unable to comply with the above requirements within the mentioned
above, the CPSU shall allow the Client a further period of 15 days for the taking
over of the Works.

h. The Client shall provide office accommodation in the campus with electricity &
water supply on payment basis.

i. Extension of Contract: in the interest of the University, in order to complete
certain on-going projects, the client reserves the right to extend the period of
contract maximum of two (one + one) years beyond three years period of
contract from the date of this agreement.

40. OTHER RESPONSIBILITIES OF CPSU
i. Settlement of all accounts of the contractors including reconciliation of materials
supplied to the contractors, if any.
ii. Ensuring of defect liability activities by the contractors during the respective liability
periods.
iii. Organizing/providing all operation and maintenance manuals through
contractors and training to the University staff.
iv. Preparation of Final Report, which shall contain detail technical & financial
information of the project.
v. After award of the work, the CPSU will ensure all possible mandatory tests, as per
relevant Indian standard codes.
Vi. Checking & finalization of final estimates, assisting in the audit/technical
observation, etc.(if any).
vii. Conduct Arbitration matters between various agencies till final settlements of
disputes.
viii. CPSU shall prepare draft replies and get it vetted from the University in replying to
the observations made by CTEs branch/ CAG Audit/ Vigilance etc., if required.
ix. CPSU shall handover the buildings & other structures complete in all respect, free
from all encumbrances including the vacation of temporary workers, hutments etc. at

site, if any, to the University.
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X. CPSU shall maintain all registers/records during execution of works as stipulated in
CPWD Works Manual. (Latest version)

xi. At the end of every financial year and at the end of the project, CPSU shall submit
an expenditure and utilization of funds statement including the interest accrued in
bank, in the format of CPWD Works Manual.

41. Various information sought in the enclosed formats should be furnished completely
without any ambiguity.

42. The bids should be preferably type written and should be signed by the authorized
person/ bidder.

43. If any information furnished by the bidder is found to be incorrect either immediately
or at a later stage/date, the bidder is liable to be debarred from taking part in any bid of
GGV Bilaspur and the EMD deposited by the bidder may be forfeited.

44. Signing the Bids: The bid shall be signed by a person who is competent enough and
authorized by the concerned CPSU for which an authorization letter shall be submitted
in original.

45. The particulars furnished regarding the work to be executed through this bid are
provisional and liable to be modified as and when required in the interest of the
University on the basis of needs and funds availability.

46. Letter of transmittal (ANNEXURE-I1) and ANNEXURE-III ((a) to (h)) containing forms ‘A’
to ‘E” as per this Eol, where information/documents have been sought should be furnished
along with relevant certified documents.

47. All information called for in the enclosed forms should be furnished against the
relevant columns in the forms. If for any reason, information is furnished on a separate
sheet, this fact should be mentioned against the relevant column. Even if no information
is to be provided in a column, a ‘nil’ or ‘no such case’ entry should be made in that
column. If any particulars/ query is not applicable in case of the bidder, it should be
stated as ‘not applicable’. The bidders are cautioned that not giving complete
information called for in the application forms or not giving it in clear terms or making
any change in the prescribed forms or deliberately suppressing the information shall
result in the bidder being summarily disqualified. Sealed Envelope containing EMD &

Tender Cost shall be submitted only though speed/Registered post/ courier service only.
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48. The bidder should sign and affix his office seal on each page of the EOl document
downloaded from GGV Bilaspur website (www.ggu.ac.in). Overwriting must be
avoided. Corrections, if needed, should be made by striking out by single line, the
incorrect sentence/word and rewriting by the authorized signatory with signature and
date. The bidder may furnish any additional information, which is deemed necessary to
establish capability to successfully complete the envisaged project. Pages of the pre-
qualification documents are numbered. Additional sheets, if any added by the bidder,
should be numbered. All these should be submitted as a package in bound form with
signed Letter of Transmittal. Superfluous information need not be furnished and no
information shall be entertained after submission of EOI document/bid.

49. References, information and certificates from the respective clients -certifying
suitability, technical know-how or capability of the bidder should be signed by an
officer not below the rank of the Executive Engineer or equivalent.

50. Any information furnished by the bidder found to be incorrect either immediately or at
a later date, would render him liable to be debarred from taking up the project.

51. Documents submitted by the bidders in connection with this EOI will be the property of
GGV BILASPUR.

52. GGV BILASPUR reserves its right not to respond to any such query which it thinks not
essential in the interest of the University.

53. GGV Bilaspur is not bound to accept any or all the EOls. GGV Bilaspur, reserves the
right to reject any or all EOISs in the interest of the University (GGV) without assigning
any reasons, there off. No bidder shall have any cause of action or claim against GGV
Bilaspur or its officers, employees, advisers, agents, successors or assignees for
rejection of this EOL.

54. Failure to provide information that is essential to evaluate the bidder’s qualifications or
substantiation of the information supplied, shall result in disqualification of the bidder.

55. It shall not be assumed that there shall be no deviation or change in any of the herein
mentioned information. While this document has been prepared in good faith, neither
GGV Bilaspur nor any of its respective officers or employees or advisers or agents
make any representation or shall have any responsibility or liability whatsoever in
respect of any statements or omissions here from. Any liability is accordingly expressly
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disclaimed by GGV Bilaspur, or any of its respective officers, employees, advisers or
agents, whether negligent or otherwise.

56. The CPSU will be engaged for the purpose of executing work as per scope of work and
concerned CPSU’s technical officers will be directly and fully answerable to the public
undertaking/CVCl/legal issues/banks etc. concerned. The CPSU engaged, will be
technically legally and financially responsible for the work entrusted by the GGV.

57. The discretion and decision of Vice—Chancellor; Guru Ghasidas Vishwavidylaya,
Bilaspur (C.G.) in respect of the ‘EOI’, shall be final and bidding.

58. Time Limit for Validity of the Agreement: Unless extended by mutual consent of both

the Client and the Firm/Contractor (PARTIES), the Agreement will be valid for a
period of 60 days beyond the date of the liability Period after completion of the last

works contract under this agreement.

59. LABOUR LAWS
a The Consultant shall undertake to ensure compliance of all labour laws and its
enactments which are applicable to their workmen and also obtain through suitable
provision in the Works Contracts, commitments by the Contractors in respect of their
workmen to whom any part of the Works Contracts envisaged under this Agreement is
entrusted.
b The consultant shall be responsible for enforcing all statutory obligations and
any other laws in the above regard, in force from time to time, regarding employment or
conditions of service of Contractors employees.
c The Consultant shall ensure compliance by the Works Contractors of all safety
rules as required under various Statutes in India through suitable provisions in the
Works Contracts.
d The Consultant shall incorporate third party risk clause in all Works Contracts
awarded by the Consultant, so as to ensure that the Client is held harmless and
indemnified against any damage or injury to third party on account of any act or
omission to act by the employees or representative of the Contractors engaged for the

execution of the work.
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60. STAFFING SCHEDULE:
a. The total implementation period for the Consultant will consist of (i) individual
construction periods of works contract and (ii) a defects liability period during which
the PSU will only require part time input over the first 12 months of completion of each
contract, as per the arrangement proposed.
b. During the first 12 months of defects liability period, the Consultant Team
Leader along with other staff will be required to continue on a periodic basis, as and
when required, which will be dealt with separately at the appropriate stage towards the
completion of the construction works.
C. The Client expects all the proposed key personnel to be available during
implementation of the Contract as per the staffing schedule. The Client will not consider
substitutions during contract implementation except under exceptional circumstances. In
case of such replacements, the Consultant will ensure that there is a reasonable overlap
between the staff to be replaced and the replacement wherever feasible/possible.

61. TIME SCHEDULE
a Time is the essence of contract. The phasing of work and time allocations
therefore shall be finalized by the Client in consultation with the Consultant for
execution of works by the Contractors.
b The Consultant shall furnish to the client a detailed time-schedule (bar chart) for
getting the works executed, after finalization of the Detailed Estimate based on Detailed
Designs and Drawings (prepared by the Consultant).
c The construction in all respects shall be got completed by the Consultant as per
the above time schedule through engaged contractors.
d. The consultant/CPSU shall honour the time stipulation fixed by GGV/ financing
agency/ funding agency/UGC/HEFA/MOE other Govt Body as per their directions from
time to time. The CPSU shall keep informing any deviation in time schedule timely in

writing.

62. Period of Agreement: Initial Contract Period for CPSU will be three (3) years from

the date of Agreement of each assigned works plus scheduled period of completion.
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However, this three-year period is extendable further upto maximum period of 2 years
with mutual consent between GGV and appointed CPSU.
63. Termination of Contract/Agreement with appointed CPSU:

The University shall have the right to terminate this Contract in part or in full in any

of the following cases:
a Termination for Default: The Client reserves its right to terminate / short close
the contract, without prejudice to any other remedy for breach of CONTRACT, by
giving one month notice if Consultant fails to perform any obligation(s) under the
CONTRACT and if Consultant, does not cure his failure within a period of 30 days (or
such longer period as Client may authorize in writing after receipt of the default notice
from Client.
b Termination for Insolvency: The Client may at any time terminate the
CONTRACT by giving written notice without compensation to Consultant, if
Consultant becomes bankrupt or otherwise insolvent, provided that such termination
will not prejudice or affect any right of action or remedy which has accrued or will
accrue thereafter to the Client.
c Termination for Convenience: The Client may by written notice sent to
consultant, terminate the contract, in whole or part, at any time for its convenience.
However, the payment shall be released to the extent to which performance of work
executed as determined by the Client till the date upon which such termination becomes
effective.
d In case there is any change in the Article of Association & Memorandum of
Association of the Consultant, the details will be promptly communicated to the Client.
In case the Client is of the opinion that this will affect the Performance of the
Consultants under this Agreement, the Client shall be entitled to terminate this
Agreement after giving due notice and entrust the work to some other Agency.
e In case of the Termination under above clause (a), or (b) or (c), the Consultant
shall not be entitled to fees or compensation except the fee payable to them for the work
actually done. The amount of fee so payable shall be decided by mutual discussions

between the Client and the Consultant.
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f In case of the Termination under above clause (a), or (b) or (c), the Client my
make use of all or any drawings, estimates or other documents prepared by the
Consultant, after a reasonable payment for the services of the Consultant for preparation
of the same.
g The University has all the rights reserved to cancel the Eol/RfP at any stage
without assigning any reason thereof in favour of the University.
h The University has all the rights reserved, not to assign work at any stage of the
Execution and discontinue/foreclose the project due to non-availability of the Fund.

64. Force Majeure

(i) Neither the Firm/Contractor nor the Client shall be considered as defaulting in the
Performance of their obligations under this Agreement, as long as such performance is
prevented or delayed, for reason, beyond the reasonable Control of the party claiming
the existences of Force Majeure such as Acts of God, severe earthquake, cyclone
(expect monsoon), floods, lighting, land slide, fire or explosions, plague or epidemics,
pandemic, strikes, lockouts (lasting more than 14 consecutive calendar days),
sabotage, blockade, war riots, invasion, acts of foreign enemies, hostilities (whether
war be declared or not), civil war, rebellion, insurrection or military usurped power or
confiscation or trade embargoes or destruction of requisition by order of any
Government or any Public Authority. The party claiming the existence of Force
Majeure shall within ten days or within shortest possible period without delay, as the
case may be, notify the other party about the occurrence of the Force Majeure event
and provide the other details of arising ceasing of the impediment. At the end of the
impediment, the party claiming the existence of Force Majeure shall provide
necessary documental proof of cessation.

(i) As soon as the cause of Force Majeure has got removed, the party whose ability
to perform its obligations has been affected shall notify the other of such cessation and
of the actual delay incurred in such affected activity, including necessary evidence in
support thereof. From the date of occurrence of a case of Force Majeure, obligations
of the party affected shall be suspended during the continuance of Force Majeure
Conditions and any liability so caused until the case itself and the inability so caused
resulting there from have been removed, the agreed time of completion of the
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respective obligations under this contract shall stand extended by a period equal to the
period of delay occasioned by such events.

(iii) Should one or both the parties be prevented from fulfilling the contractual
obligations by state of Force Majeure lasting continuously for a period of six months,
the parties shall consult each other regarding the future implementation of the Project.

65. Liquidated Damages:
In case the work described is delayed beyond the stipulated period of completion, for
reasons directly attributable to CPSU, a sum equivalent to 0.5% (half percent) of fees
for of each completed week by which the respective work has been delayed subject to
maximum of 5% (five percent) of the fees, shall be levied by way of liquidated
damages not by way of penalty. This shall however not absolve the Firm/contractor of
the responsibilities and obligations under the contract to complete the execution of
work as per the completion time schedule.

66. Professional Misconduct:
If any time, it is noticed that deliberate attempt has been made by the CPSU to cause
over payment to the contractors by over measurement or over estimation of the rates or
substandard work is accepted and recommended for payment, the amount shall be
recovered from the consultancy fee of CPSU due to it and also from other means
available to the Client. However, such deductions shall not be more than 5% of total
consultancy fee payable to PMC. The matter will be viewed as a professional
misconduct and strict action as per law will be taken against the CPSU.

67. Confidentiality:
Except with the prior written consent by the Client, the Firm/Contractor and their
representatives shall not at any time communicate to any person or entity any
confidential information disclosed to them for the purpose of the services. The CPSU
shall not publicize any information pertaining to Client which is discussed with them
during course of execution of project/work in the interest of project completion in
particular and GGV in general.

68. Indemnification:
The Firm/Contractor shall indemnify the Client for any loss resulting from and as a

consequence of errors, omissions arising out of gross negligence on the part of the
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Firm/Contractor or on the part of their employees/representatives/agents and shall take
necessary action to remedy the loss, such as removal of defects, deficiencies and such
other action as considered necessary by the client to remedy the loss arising from such
negligence.

69. Third Party Liability:
The Client shall not be liable for any injury/death, caused to any official, employee,
representative or agent of the Firm/Contractor or their sub Firm/Contractor s working at
the site or damage to their properties for any reason whatsoever and Client shall not
entertain any claim from any person on that behalf. It would be the responsibility of the
Firm/Contractor to get their official, employees, representatives, agents or their sub-
Firm/Contractor s insured against the possible risks involved in the discharge of their
duties at the work site.

70. LIABILITY OF CONSULTANT/CPSU

a The Consultant shall be liable for consequences of errors and omissions arising
out of gross negligence on their part or on the part of their employees and shall take
necessary action to remedy the defects and deficiencies arising from said negligence.
The liability of the Consultant shall be restricted to the period of validity of the
Agreement to be executed between the Client and CPSU.
b The Consultant shall not delegate their work to any other agency without prior
written approval of the Client.
c Without prejudice to any provisions expressed in the Agreement, CPSU shall be
solely responsible for any delay, lack of performance, breach of agreement and/or any
default under the Agreement due to reasons attributable to CPSU. CPSU shall remain
liable for any damages due to its gross negligence within the period of validity of the
Agreement. The amount of liability will be on the basis of actual loss/damage and it will
be the maximum 10 % of consultancy fee charged by CPSU.

71. In case of any ambiguity /anything not contained in this document, GGV reserves the
right to take discretionary decision without assigning any reason thereof and it will be
binding on concerned/all bidders. The University also reserves the right to cancel/reject

any bid due to any reason including human error in calculation incurred during process.
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The GGV shall be free to cancel the whole or part of tender without assigning any
reason.

72. Arbitration:
Any dispute arising out of this agreement shall be settled through mutual discussion and
consultations among the parties. If the Parties are unable to so resolve within such
period, then the same shall be settled by referring to by either party to the Arbitration as
per Administrative Mechanism for Resolution of CPSEs Disputes (AMRCD) as
mentioned in DPE OM no:4(1)/2013-DPE(GM)/FTS-1835 dated 22.05.2018, No.
0S/0003/2019-FTS-10937 dated 14.12.2022 and applicable guidelines issued by
Government of India from time to time.

73. COURT JURISDICTION:
The university shall not be bound to give justification for any aspect of the selection
process and the decision of the university shall be final and binding on all without any
right of appeal. Further, in case of any dispute, any suite or legal proceedings against
the university, the jurisdiction shall be restricted to the Courts at Bilaspur, Chhattisgarh

only.
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ANNEXURE — |
DECLARATION
[ T e T R R Son /Daughter of Shri ----------------mmememmm-
Proprietor/ Partner/ Director/ Authorized Signatory of M/S. ------=-=-=mmmmmmmmmmm oo and |
am competent to sign this declaration and execute this Tender document.
2. | have carefully read and understood all the terms and conditions including detail

requirements for financial bid of the Tender and hereby convey my acceptance of the same.

3. The information/ documents furnished along with the above application are true and
authentic to the best of my knowledge and belief.

4. 1/ we/ am are well aware of the fact that furnishing of any false information/ fabricated
document would lead to rejection of my bid at any stage besides liabilities towards prosecution
under appropriate law.

5. Our firm is neither blacklisted by any Government Department nor is any Criminal Case
registered against the firm or its owner or partners or directors anywhere in India.

6. I/ We have read the above mentioned Eligibility Criteria Submission and Evaluation Criteria
of e-Tender/EOI/RFP, General Terms & Conditions, Financial bid submission, etc. of this
tender very carefully and hereby agree to execute the work on the offered rates quoted by
me/us in the enclosed schedule and on the above terms & conditions.

7. I/We have done myself/ ourselves fully satisfied to read and examine the Notice Inviting,
General Conditions & various clauses of contract, all annexure, conditions &specifications,
applicable specifications, descriptions of items of works, all the rules in respect of contract and
all other contents in the tender documents and hereby agreed for the execution of the said
specified works for the University Authority within the above time period in accordance with
that at the rate has been quoted in the financial bid/BOQ as per provisions of e-Tender..

Dated: ...oovviiii

Witness Names & Signature.............. Signature of Contractor/Bidder ....................
Adhaar Number...................coevi Firm’sseal.........ccoooiiiiiiiiii,
Oceupation..........ooeevevviiiiiineen.. NaAMC: ..t
AdAresS. ..., Phone/Mob.NO.,........ccoviiiii
EmailID...............
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ANNEXURE -1

LETTER OF TRANSMITTAL
From:

To,

The Registrar,

Guru Ghasidas Vishwavidylaya (A Central University)
Koni, Bilaspur 495009, Chattisgarh

Ref. EOI No /EOI/ENGG/GGV/CPSU/2023, Bilaspur, Date:

SUBJECT: INVITATION OF EXPRESSION OF INTEREST (EOI) THROUGH E-TENDERING PROCESS
FOR ENGAGING CPSU (Gol), AS PROJECT MANAGEMENT CONSULTANT FOR PROJECT
MANAGEMENT & SUPERVISION WITH ARCHITECTURAL SERVICES FOR EXECUTION OF
PROJECTS/WORKS IN GGV CAMPUS FOR THE PERIOD OF THREE YEARS.

Having examined the details given in above referred EOl Notice and EOI document for the

above project, I/we hereby submit the relevant information.

1. 1/We hereby certify that I/We have read all the terms and conditions laid down in this EOI
and are acceptable to me/us.

2. 1/We hereby certify that all the statements made and information supplied in the enclosed
ANNEXURE-I1I ((a) to (h)) containing (Forms ‘A’to‘E’) accompanying statements are true
and correct.

3. I/We have furnished all information and details necessary for EOl and have no further
pertinent information to supply.

4. 1/We also authorize GGV Bilaspur or its representatives to approach individuals, employers
and firms to verify our competence and general reputation.

5. 1/We submit the following certificates in support of our suitability, technical know-how and
capability for having successfully completed the following projects along with prescribed
format:

SI. No. Name of work Certified by/from

Enclosures:
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ANNEXURE —I11 (a)

FORM - ‘A’
ORGANISATIONAL STRUCTURE
1 | Name & Address of the bidder with Telephone No./Fax No./ Email ID Furnish Details

2 | a. Year of Establishment
b. Date & Year of commencement of practice
c. GST Registration No & Certificate. (a certified copy must be attached)

Legal status of the bidder (attach copies of original document defining the legal status)

Valid I1SO Certification and Schedule —A, Miniratna & above CPSU

Names of Directors & other executives with designation

Designation of individuals authorized to act for the organization.

~N|o|lo| bW

Total No. of Technical staff involved in project at Engg. / Site Office:-
i) Project Managers: (BE)15yrs experience above)

ii) Architect (B. Arch + 05 Yrs experience)

iii) Sr. Civil Engineers Civil (BE+ 10yrs experience )

iv) Engineers Civil (BE+5yrs or Diploma Engrs +7yrs experience)

V) Engineers Electrical(BE+ 5yrs experience )

vi) Engineers Mechanical/HVAC (BE+ 5yrs experience )

vii) Instru./Automation/Electr/Comp Engineer (BE+5 yrs. exp.)

viii) Safety &Labour Officer (Degree/Diploma with certificate on Safety with 5yrs
Experience)

ix) Others:

8 | Please Mention the number of Technical | a) Civil Engineers

personals viz Engineers and Architects X -
who are a Regular Employee of CPsu | P) Electrical Engineers

on Permanent Pay Roll. The Minimum | c) Architects

desired. Qualification is: Bachelor’s

Mechanical Engineer
Degree d)Mechanical Engineers

e)Instru./Automation/Electr/Comp Engineer

9 | Was the bidder ever required to suspend the project for a period of more than six months
continuously after you commenced the planning? If so, give the name of the project and
reasons of suspension of project.

10 | Has the bidder or any partner in case of Partnership firm, ever abandoned the awarded
project before its completion? If so, give name of the project and reasons for
abandonment.

11| Has the bidder or any constituent partner in case of partnership firm, ever been
debarred/black listed for competing in any organization at any time? If so, give details.

12 | Has the bidder or any constituent partner in case of partnership firm, ever been convicted
by a court of law? If so, give details.

13 | In which field of Consultancy the bidder has specialization & interest

14 | Any other information considered necessary but not included above.

Address of local office (in Chhattisgarh) if any
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FORM - ‘B’

ANNEXURE —I111 (b)

DETAILS OF TECHNICAL PERSONNEL

Experience (Years)

Total No. of
Regular

Employee Remarks

Strength as

Sl. Details of Technical on
No. Personnel 31-3-2022
More
Upto 5 tgg[‘ 10t0 | 15&
15 | Above
below
10

1 Project Manager
2 Structural Engineer

(Post Graduate)
3 Civil (Graduate Engg.)
4 Electrical (Graduate Engg.)
5 Mechanical (Graduate Engg)
6 Architect (Graduate)
7 Instru./Automation/Electr/CSE

Engineer (Graduate.)
8 PHE (Graduate)
8 HVAC
9 Firefighting/Engineering
10 | Administrative/

Support Staff, categories to be

mentioned

i) Safety &Labour Officer
11 | Office ICT Facilities
12 | Soft-ware available

Note: Please provide all the relevant information and data as desired elsewhere in this Eol and
necessary for evaluation of the bid.

Seal and Signature of the authorized signatory of bidding CPSU
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ANNEXURE —I11 (c)

FORM —<C-I’

DETAILS OF PMC WORKS OF CPSU ASSIGNMENT COMPLETED DURING THE LAST
FIVE YEARS ENDING LAST DAY OF THE MONTH DECEMBER 2022

(Similar Projects Successfully Completed)

S.L. Description 1 2 3 4 5

1 Name of work / Project and location

2. Name & Address of Employer / Organization,
Telephone no. of officer to whom reference
may be made.

3. | Cost of work in Rs. Lakh
(Attach copy of Work Order)

4. | Date of commencement as per contract

5. | Stipulated date of completion

6. | Actual date of completion

7. Litigation / arbitration pending / in progress
with details *

8. Service rendered

9. Names of Project In charge & Key staff & nos.
of staff involves.

10. | Any other information

(*Note: Add additional sheet for indicating more works if any)
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ANNEXURE —I111 (d)

FORM —<C-IP°

DETAILS OF PMC WORKS OF CPSU ASSIGNMENT ONGOING DURING THE
LAST FIVE YEARS ENDING LAST DAY OF THE MONTH DECEMBER 2022

(Ongoing Similar Projects)

S.L. Description 1 2 3 4 5
1 Name of work / Project and location
2. Name & Address of Employer / Organization,
Telephone no. of officer to whom reference
may be made.
3. Cost of work in Rs. Lakh

(Attach copy of Work Order)

4. Date of commencement as per contract

S. Stipulated date of completion

6. Actual date of completion

7. Litigation / arbitration pending / in progress
with details *

8. Service rendered

9. Names of Project In charge & Key staff & nos.

of staff involves.

10. Any other information

(*Note: Add additional sheet for indicating more works if any)
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FORM —*C-11P°

ANNEXURE —I11 (e)

LIST OF WORKS EXECUTED WITH GRIHA CERTIFICATION

SN Description

1

2

3

4 5

1 Name of work / Project and location

Name & Address of Employer / Organization,

2. Telephone no. of officer to whom reference
may be made.
3 Names of Project In charge & Key staff &

nos. of staff involves.

4, Any other information

Seal and Signature of the authorized signatory of bidding CPSU
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ANNEXURE —I11 ()

FORM — ‘C-1V’

LIST OF WORKS SUBJECTED FOR VIGILANCE COMMISSION FOR LAST THREE
YEARS

SL. Description 1 2 3

1 Name of work / Project and location

2. Name & Address of Employer / Organization,
Telephone no. of officer to whom reference may
be made.

3. Names of Project In charge & Key staff & nos. of
staff involves.

4, Any other information
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Eol Cum RFP for Appointing a CPSU as PMC agency for the Management & Supervision with Architectural Services for
Execution of Projects/Works in GGV Campus vide No. 63/Eol/Engg./GGV/CPSU/2023, Bilaspur Date: 10-03-2023.

FORM — ‘D’

FINANCIAL INFORMATION

ANNEXURE —I11 (q)

Financial Analysis — Details to be furnished duly supported by figures in balance sheet/net

profit (after tax) and loss account for the last three years duly certified by the Chartered

Accountant, as submitted by the bidder to the Income Tax Department (copies to be

attached).For last financial year i.e. 2021-22, provisional balance sheet may be submitted, in

absence of audited balance sheet. In absence of provisional balance sheet of FY 2021-22, last 2

years balance sheets shall be considered for average Financial Turnover, Net worth and

Profitability.
I-Particulars Financial Year
Gross Annual turnover on PMC work. (In Lakh) 2019-20 2020-21 2021-22

Net Profit (after tax) (In Lakh)

Loss (In Lakh)

Net Worth

Certified by

I1. The following certificates are required to be enclosed:

(@) Current Income Tax Clearance Certificate /Net Profit (after tax) & Loss account

(b) Net Worth Certificate.

(c) Solvency Certificate from bankers of Bidder.

Signature of Chartered Accountant with Seal

Seal and Signature of the authorized signatory of bidding CPSU
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ANNEXURE —I111(h)

FORM-‘E’

IN-HOUSE TESTING FACILITY AVAILABLE WITH CPSU

SN Particulars Name of the Test

In-situ testing facility

(including non-destructive testing facilities)

2 | Laboratory testing facility

3 | Inhouse Architectural Services
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Eol Cum RFP for Appointing a CPSU as PMC agency for the Management & Supervision with Architectural Services for

Execution of Projects/Works in GGV Campus vide No. 63/Eol/Engg./GGV/CPSU/2023, Bilaspur Date: 10-03-2023.

ANNEXURE —1V(a)

CREDENTIALS FOR KEY PERSONNEL OF THE CPSU

SN

Position

Credentials

Team leader

Bachelors in Engineering from a recognized/accredited institute/University
with minimum 20 years of experience. Experience in design and project
execution would be an advantage. The Engineer should be conversant with
National & International codes and best practices in design and
management. He/she should have handled at least one such project in the
capacity of Team leader. Age shall not be more than 55 years.

Planning Engineer

Bachelors in Civil Engineering from a recognized/accredited
institute/University with minimum 15 years’ of experience in planning the
execution of large building projects, IT parks, large commercial
complexes, industrial projects. The Engineer should be conversant project
management tools and use of software like MS Project/Primavera. He
should be able to estimate optimum resources required for timely
independently monitor the progress of work.

Senior construction
manager-Civil /
Senior Engineer
(Civil)

Bachelors in civil Engineering from a recognized/accredited
institute/University with minimum 15 years of experience in experience in
execution of large building projects, large commercial complex, township,
industrial project etc., including infrastructure services such as water
supply, sanitation, STP and solid waste management. Experience in design
and project execution of above mentioned sites would be an advantage.
The Engineer should be conversant with National & International codes
and best practices.

Senior Construction
Manager /
Mechanical & Senior
Engineer-Electrical /
Mechanical

Bachelor’s degree in Electrical/Mechanical Engineering from a recognized
institute/University with minimum 15 years of experience in execution of
large building projects, IT Parks, large commercial complex, township,
industrial projects etc., should have experience of electrical/Mechanical
installations, HVAC, plumbing works, firefighting installations and
equipment, security and communication systems.

Contract specialist
cum account officer

Bachelor’s degree in Engineering / Commerce / CA / ICWA from a
recognized/ accredited institute/University with minimum 15 years of
experience as contract/procurement specialist. He should be conversant
with contract documents/clauses of contract of CPWD, FIDIC, SBD of
world bank/ADB funded projects. Qualifications in law of contracts and
Acrbitration are desirable. He should be conversant with CPWD procedures
in works accounts, preparation, scrutiny and evaluation of tenders, process
and scrutiny of contractors bills, reconciliation of advances etc., Retired
persons of works departments of Government of India or CPSUs of GOI
involved in construction are also eligible.
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ANNEXURE —1V(b)

STRENGTH OF REGULAR ENGINEERS ON ROLL AS ON PUBLICATION OF THIS EOI

Branch/
Background

No. of Engineers on
Roll having Diploma
level qualification

No. of Engineers on
Roll having U.G.
Degree level
qualification

No. of Engineers on Roll
having P.G. Degree level
qualification

Others Total

Civil Engineering

Electrical
Engineering

Mechanical
Engineering

Acrchitectural
Engineering

Others

Total

Seal and Signature of the authorized signatory of bidding CPSU
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Eol Cum RFP for Appointing a CPSU as PMC agency for the Management & Supervision with Architectural Services for
Execution of Projects/Works in GGV Campus vide No. 63/Eol/Engg./GGV/CPSU/2023, Bilaspur Date: 10-03-2023.

ANNEXURE -V

Form of Power of Attorney (On Rs 100 Stamp Paper)

Know All Men by these presents that I, ............... , (Name and Designation of the signing authority of CPSU)
OF (Name of CPSU).......cceviiiiiiiiian.n. REGD. OFFICE: .......ccccoviiiiiinin. a company duly incorporated
under the laws of the jurisdiction of its incorporation validity existing firm hereby appoint (Name of the person to
whom Power of Attorney is given) ...........c.cooeveieiiineien.. as the true & lawful attorney (hereinafter referred
to as the “Attorney”) of the company and in the name of the company to exercise the all or the powers for and on
its behalf in connection with the EOI Notice No. /Eol/Engg./GGV/CPSU/2023, Bilaspur, Date:

“which have been invited by the GGV, BILASPUR(CG) and to undertake the following acts:-

(i) To submit the proposal and participate in the EOI, published by GGV, BILASPUR, on behalf of the
company.

(i)  To authorize any other individual a nominated user to submit a bid, and subsequently negotiate and signed
the contract with any entity, agency or GGV, BILASPUR (wherein after referred to as Owner) for which
tenders are floated.

(ili)  To negotiate with the Owner, the terms and conditions including price for award of the contract pursuant to
the aforesaid bid and to sign the contract with the Owner for and on behalf of the company.

(iv)  Toreceive, accept and execute the contract for and on behalf of company.

(v) Do any other act or submit any document related to the above.

(vi)  Hand over site to the authorities for execution and obtain completion certificate (as applicable).

(vii) To make estimation of the work done from time to time (as applicable).

(viii) To make design and drawing measurement of the work done from time to time (as applicable).

(ix)  Todraw bills in the name of the company.

(X)  To receive the payment in favour of the company against the aforesaid bills from the authorities concerned.

(xi)  To make correspondence with the said authorities.

(xii) To carry out all the activities which the CPSU has to perform for owner as per agreement.

(xiii) To appear and represent on behalf of the company with all other authorities such as state Government,
Central Government, Electricity Board, Telephone Department, RTO Office, Income Tax, Sales Tax,
Labour Departments and such other Departments connected to the Project and to carry on correspondence
with the above in respect of contract.

(xiv) To submit any Bank Guarantee, Indemnities, Earnest Money Deposits, etc. as the Owner may require.

It is expressly understood that the Power of Attorney shall remain valid biding and irrevocable till submission of

the contract performance guarantee in terms of all the contracts for which tender is floated by GGV, BILASPUR

(C.G).

I, and the company, hereby agrees and undertake to ratify and confirm whatsoever the said “Attorney/Authorized

Representative” quotes in the bid negotiate and signs the contract with “Owner” and/or purports to acts on behalf

of the “Company” by virtue of this power of Attorney and the same shall bind the company as if done by itself.

IN WITNESS WHERFOR I, ..., (name and designation of the signing
authority of CPSU), have signed these presents on this day of

(Signature and Seal)
Witnesses: 1) Signature

Name, Designation, AADHAAR No.

2) Signature

Name, Designation, AADHAAR No.
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Execution of Projects/Works in GGV Campus vide No. 63/Eol/Engg./GGV/CPSU/2023, Bilaspur Date: 10-03-2023.

ANNEXURE — VI

FINANCIAL / PRICE BID
(To be filled Online Only)

Tender Inviting REGISTRAR, GURU GHASIDAS
Authority:  VISHWAVIDYALAYA, BILASPUR (CG)

Eol/RfP for  APPOINTING A CPSU AS PMC AGENCY FOR
THE MANAGEMENT & SUPERVISION WITH
ARCHITECTURAL SERVICES FOR EXECUTION
OF PROJECTS/WORKS IN GGV CAMPUS

Eol No: No. /Eol/Engg./GGV/CPSU/2023, Bilaspur
Date:

BOO.Template — As per Portal
(www.eprocure.gov.in)

. P\afe 62 of 62
Seal and Signature of the authorized signatory of bidding CPSU Slgnatu re Not v rified

Digitally signed by SANTHSH KUMAR
TRIPATHI
Date: 2023.03.10 1 :03IST

Location: eProcure—EEROC
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